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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER

1928 FROM Engineering Department

FOR WEEK BEGINNING 8 A. M.

j

DETAIL

SUBJECT

Water Storage

letter no.

A decrease of 373 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday December 31st.
One deep gate remains open 6-1/2 feet at Ripogenus. Precipitation for
January to dote at Ripogenus is reported as 1.11 inches and at Millinocket
1.69 inches. Madison reports a ruinfall of 1.44 inches on Saturday and
Sunday, January 5th and 6th.
To-day’s Report: Ripogenus Elev. 938.25 Storage 22,975 Mil. Cu Ft.
n
"
North Twin ”
488.95
11,256 **
H
Total Storage
34,231 ”

Structural Steel for trolleys over the Bird Screens of No. 7 paper
Roof over J7
machine were erected Sunday, January 6th.
Machines
1146
Foundations for the next two rows of thickeners are completed and
Thickeners
1150
the forms removed to-day.
All of the new thickeners have now been received.
Acid Storage Tank
The Tank is all erected and pulled up tight. The necessary piping
Job 1156
is now being installed,
F.Dryer & Stretch
No work done this week.
Job 1157

New
& 8
Job
New
Job

Increasing Speed
#1 & 2 Machs.
Job 1159

No work done this week

$4 Paper Machins
Six more dryer frames were installed on No. 4 paper machine Sunday,
Cgs. Job 1165
January 6th, making a total of 12 installed.
Trimbey Mxer
This installation is completed with the exception of concreting
Job 2081
the floor around the new mixer. The pit for the new broke pump is
excavated.

Booms & Piers
Job 2096

Seven carloads of Oregon Fir timbers have been received at Dolby
for the Bathurst type of boom. The crew is unloading these cars; also
topping out the piers.

Reel Drives
Material is now on the way. All preliminary work finished.
Job 2097
Raw Water Supply
The new 20M line now extends into the screen room basement and the
Job 2099
trench outside is practically all backfilled. Four lengths of the 36**
pipe has been laid also.
Excavation of the concrete forebay wall is about 45/C completed.
Both of the new pumps have been received from Ingersoll-Rand Co.
Repairs to Dolbr
These repairs will be entirely completed by to-night, Jan. 7th.
Trusses, J 2101
Test of $4 Unit
Material and equipment necessary to run the test are being assembled.
At Dolby, J 210i
Repairs to Madi 3cn
The new cofferdam is now resting on the bottom and is being loaded
Dam - J 3022
with rocks.
The Foundation Co. are unloading and setting up their plant equipment
Miscellaneous
Mr. Stafford,of Rice Barton & Fales, arrived Millinocket Thursday
Jan. 3rd and left to-day, Jan. 7th.
(Over)
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Miscellaneous
Continued

Mr. Bowler and Mr. West inspected automatic flashboards
at the Veazie plant of the Bangor Hydro-Slectrio Co., on Friday
Jan. 4th.
0. F. Theriault left Jan. 1st to settle details of new
grinders and flanges with Montague Machine Works and Norton
Company ut Turners Falls and Worcester.
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52

DETAIL

SUBJECT

A decrease of 357 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, December 24th.
One deep gate open 6-1/2 feet at Ripogenus.

V.ater Storage

To-day’s Reporti

Ripogenus Elev. 938.75 Storage
rt
North Twin ”
488.65
Total Storage

23,555 Mil. Cu. Ft.
♦»
11
CiAO "«
«
11*049
n
w
34,604 "

New Roof over
$7 & 8 Paper
Meh8. Job 1146

New trolleys were erected over the Bird Screens on #8 paper machine
by the mill crew Sunday, December 30th. Next Sunday, they will be
erected over $7 paper machine.
Temperature conditions within this room are now very good.

New Thickeners
Job 1150

Two rows of new thickeners (6 thickeners) were put into operation
Wednesday morning, December 26th, making a total now of 15 in operation
Two more rows of old thickeners have been shut down, dismantled, and
removed. Formwork for next line of thickeners to start to-day.

Acid Storage
Tank, Job 1156

The tank is all assembled and the round-about rods are now being
placed preparatory to pulling the tank up tight.

F. Dryer & Stretch
Changes, Job
1157

No further work done on this job.

Increasing Speed
#1 & 2 Mchs.
Job 1159

No further work done on this job.

$4 Paper Meh.
Changes, Job
1165

A start on the
•
installation of the new dryer frames was made
Sunday, December• 30th. Six frames were installed at this time.

Trimbey Mixer
Job 2081

The new mix box has been installed and the pipers are working on
the various pipe systems.

Booms & Piers
Job 2096

All the work below the normal water line of the piers has been
completed.

Reel Drives
Waiting for arrival of material.
Job 2097
Raw Water Supply
To date there has been seven lengths of 20M pipe and one length
Job 2099
<of 36” pipe laid. Another length of 36w pipe is being installed to-day.
Backfilling that portion of the screen room trench where the new
20” pipe has been laid.

Repairs to Dolly
The last span of new trusses has been completed. This now leaves
Trusses
but one truss to be repaired.
Job 2101
The new coffer dam is framed for its entire length and in places it
Repairs ■to Mad1
ison Dam
extends down 8 or 9 feet below the surface of the water.
Job 3022
Mr. V. Lowitz, Foundation Co. Superintendent, arrived East Millinocket Friday, Dec. 28th, to load derrick for Madison job. Mr. Lowitz
left for Madison Saturday, Dec. 29th.
Diet. RVW
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Engineer.

Miscellaneous

/mother power, gate, and head test was run on #4 Unit at
Dolby, Monday December 24th.
Mr. Bowler left for Madison Thursday, Dec. 27th, and
returned Saturday, Dec. 29th.
Messrs. Haug and Laird, of the Bird Machine Co. called
Thursday, December 27th.
An I beam rack was installed in the tail race of #4 Unit
at Dolby Sunday, Dec. 30th, in connection with Professor
Alien’s test.
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51

DETAIL

SUBJECT

Water Storage

LETTER NO.

A decrease of 414 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, December
17th. One deep gate open 6-1/2 feet at Ripogenus.

To-day’s Report* Ripogenus Elev. 939.23 Storage 24,119 Mil. Cu. Ft.
North Twin ”
488.35
*
10.842 ”
*
*
Total Storage
34,961 *
«
«
New Roof over
& 8 Machines
Job 1146

All four of the exhaust fans have been speeded up and the temperature
conditions in the room this morning, Dec. 24th, were very good.
Mr. Belke, J. 0. Ross Engineering Co.’s erector, left Millinocket
Friday night, December 21st.
Mr. Rappold, J. 0. Ross Engineering Co.’s testing engineer, visited
Millinocket on Saturday, Dec. 22nd.
Viork on this installation now complete except that the J. 0. Ross
Engineering Co. have got to furnish and install at a later date, three
more of the new design of copper uptakes from the exhaust fans to
economizer stacks.

New Thickeners
Job 1150 ’

Two rows of new thickeners (6 thickeners) are nearing completion
and will be started up Wednesday morning, December 26th.

Acid Storage Tank
The new acid storage tank has been received. At this writing the
Job 1156
bottom and top and about 40$ of the side wall are in place.

Felt Dryer & St retch
The new type of stretch was installed on $1 paper machine
Changes
Job
Sunday, Dec. 23nd.
1157
Increasing Speed
#1 & 1 Machs.
No further work done on this job.
Job 1159
#4 Paper Meh.
Changes - Job
1165

Trimbey Mixing
Box - Job 2081

Booms & Piers
Job 2096
Reel Drives
Job 2097
Raw Water Suppl
Job 2099

Repairs to Dolby
Trusses Job 2(60 L

No further work done on this job.

Completed sted for walkway and stairs to mix box, and completed
the concrete floor under the mix box. The necessary piping is being
installed.
Mr. A. Mann and his crew are back from the Madison job, and have
resumed work on the repairs to the piers.
Preliminary work is underway.
At the present writing the 30” x 30” x 20" x 20” cross and 20” valve
have been cut into the existing 20” line into the screen room. The
36” x 30” x 20” lateral and 36” valve have been installed and about
two-thirds of the new 20” line to the screen room has been installed.
The new 16" filtered water pump has been received.

Three spans of new trusses have been completed.
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Repairs to
Madison Dam

Work on the coffer dam is well underway, and Jim Sargent
expects to have it started on its entire length by to-night,
Dec. 24th.

Miscellaneous

Mr. George Burpee, engineer from Coverdale and Colpitts,
called Monday December 17th.
Mr. F. C. Bowler returned from Madison Monday night
December 17th.
Mr. E. W. Prouty left for Madison Tuesday, December 18th.
Mr. Wm. 0. McKay arrived Millinocket Wednesday night Dec.
19th and left Thursday night Dec. 20th.
A steel plate barrel was installed around the middle
pedestal bearing of #4 Unit at Dolby Sunday, Dec. 23rd. A new
power, gate and head test will be run to-day, Dec. 24th.

GREAT NORTHERN PAPER COMPANY
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LETTER NO.

Engineering Department

DETAIL

SUBJECT

V^ater Storage

.

A decrease of 641 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, December 10th.
One deep gate open 6-1/2 feet at Ripogenus

To-day’s Reportt

Ripogenus Elev. 939.52 Storage 24,464 Mil. Cu. Ft
North Twin ”
488.45
H
10.911
"
« «
Total Storage
35,375
*
* "

New Roof over #7
The new copper uptake from the exhaust fan to economizer stack in
& 8 Machines
the wet unit of No. 7 is completely installed and the fan re-started
Job 1146
this morning, December 17th.
The clay tile partition between /’6 & $7 paper machines is now
entirely completed.
New Thickeners
Job 1150

Two rows of new thickeners (6) are now being installed together
with the necessary spouting, drives, etc.

Acid Storage Ta nk
The new acid storage tank has been received, and at this writing,
Job 1156
the old tank has been demolished and removed.
Felt Dryer &
One of the new stretches are being made up in the machine shop.
Stretch Changes Will be installed next Sunday.
Job 1157
Increasing Speed
The new Fairbanks-Morse trash pump for $2 paper machine has been
$1 & 2 Machines received and installed.
Job 1159
$4 Paper Mach.
No further work done on this job
Changes, 1165

Trimbsy Mixing
System, Job 2061

Completed construction of concrete roof over the new house extension
Hy-rib is about 80$ installed and the necessary pipe changes are being
made.

Booms & Piers
Etolby, Job 2096

Three of the piers have been topped out.
Madison for the present.

Reel
Job
Raw
Job

Entire crew over to

Drives
Preliminary work is underway.
2097
VJater Supplyp
Present average excavated depth of trenches is about 10 feet. At
2099
:intersection of lines however, the excavation is down to the pipe and
the new connection will be made within a few days. Material is practical
ly all received now.

Repairs to Dolby
Two spans of new trusses completed.
Trusses, Job 2101
Mr. F. W. Partsch, J. 0. Ross Engineering Co., arrived Millinocket
Miscellaneous
Tuesday morning Dec. 11th and left Wednesday night Dec. 12th.
Professor C. M. Allen of Worcester Polytechnic Institute and Mr.
S. L. Kerr of the I. P. Morris Co., visited Millinocket and Dolby
on Y;ednesday, Dec. 12th.
Mr. G. E. Fisher, Engineer for the Arkwright Mutual Fire Insurance
Co. arrived Millinocket Wednesday morning, Dec. 12th and left Thursday
night Dec. 13th
Diet. RVW
(Over)
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Engineer
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dt about 5 A.M. Thursday, Dec. 13th, a section
the MadiBbaditponite
Miscellaneous
Continued
Dam (between log sluice and Woolen Mill) went out. Mr. Bowler and A.
Mann left for Madison about 9*00 A.M.
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DETAIL

SUBJECT

Water Storage

FROM

A decrease of 449 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, December 3d. Rip
ogenus has had one deep gate open 8 feet all week.

To-day’s Reporti

Ripogenus Elev. 940.20
North Twin "
488.20

Storage 25,278 Mil. Cu. Ft.
"
10.738 "
*
”

Total Storage

36,016

*

*

"

New Roof over #7
Erection of the Johns-Manville hoods over No. 7 & No. 8 paper
& 8 Machines
machines was completed yesterday, December 9th.
The new copper uptake from exhaust fan to economizer stack in the
Job 1146
wet end unit of No. 7 will be completed within a few days.
New Thickeners
Job 1150

Concrete foundations for the next two rows of new thickeners are
poured and the forms removed.

The new acid storage tank has been received.
Acid Storage T«mk
Job 1156
Felt Dryer &
No work done on this job Sunday December 9th.
Stretch Change!;
Job 1157
Increasing Speed
The new Fairbanks-Morse trash pump throwing stock from the machine
#1 & 2 Mchs.
chest to the Feeney stuff box on #1 paper machine was started up this
morning, December 10th. Agitator drives on No. 2 double stock chest
Job 1159
have been shifted from the main line to an electric motor.
$4 Paper Meh.
Chgs. Job 1165
Trimbey Mixing
System - Job
2061
Booms & Piers
Dolby Job 2096

No work done on this job Sunday, December 9th.
The necessary pipe changes are being made. The housing steel has
been completed and about 50$ of the hy-rib installed.

Timber for the repairs to the pier tops has been cut and work
started.

Raw V/ater Supply
Excavation of the trenches is progressing satisfactorily and the
Job 2099
material coming in.

Repairs to Dolby
One span of new trusses has been completed with the exception of
Trusses Job 2101 the conveyor trough. Two and one-half old trusses removed.
Madison Flashboards New flashboards completely installed and the old ones removed.
Job 3020
Messrs. Lowitz and Rand of the Foundation Company planned to leave
Madison Saturday, December 8th.

Miscellaneous

Messrs. Leon Bellamy and G. W. Witcher of the Bellamy-McKia Co.,
visited Millinocket Thursday, December 6th.
Diet. RVW
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1928 FROM Engineering Department
DETAIL

SUBJECT

Water Storage

LETTER NO~ 48

The water storage of Ripogenus and North Twin has increased 52 mil
lion cubic feet since last Monday, November 26th. One deep gate remains
open 8 feet at Ripogenus* Precipitation at Ripogenus for the month of
November is reported as 2.39 inches; at Millinocket 3.00 inches. Seven
inches of snow on ground at Millinocket.
To-day’s Reports

Ripogenus Elev.
North Twin
*

941.08 Storage
487.30
”
Total Storage

26,260 Mil. Cu. Ft.
tt
tt
10JL17
n
M
H
36,377

New Roof over
#7 & 8 Mchs.
Job 1146

Sunday, December 2nd, the end panels were installed on both of the
hoodsj the extensions of the main roof out over the gears on both hoods
were installed; and a start made on the hanging of the drop panels on
No. 8 hood.
Mr. Belke, J. 0. Rose Engineering Co.’s erector, returned Saturday,
December 1st to install new design of copper uptake from exhaust fan to
economizers. The change is being made on the wet end unit over #7
machine and if this connection proves satisfactory, the remaining three
units will be changed at a later date.

New Thickeners
Job 1150

Three more of the new thickeners were put into operation Tuesday,
November 27th, for a total of nine now in service. Another row of
old thickeners was shut down this morning Dec. 3rd to be dismantled
and removed, making a total of 13 now out of commission.I*
Foundations for the next row of new thickeners are well under way.

Felt Dryer &
Stretch Changes
No work done on this job Sunday, December 1st
Job 1157
Increasing Speed
The new columns for the support of the new sheave bearings were
of #1 4 2 Mchs. installed
:
on No. 2 paper machine yestereay, Dec. 2nd
Agitator drives
Job 1159
in No. 1 double stock chest have been shifted from the main line to an
electric motor.
i?4 Paper Machinb
No work done on this job Sunday, December 1st.
Changes, Job 1165
New Boilers
Job 2079

This installation is now complete.

Frimbey Mixing
The structural eteel for the extension to the present mixing house
System, Job 2061 has been erected and the roof in place.
looms & Piers Dol«
The necessary timber, with which to top out the piers, has been cut
>y - Job 2096
in the nearby woods and is being hauled to the shore.
law Water Supply
Excavation is progressing and the old 24” pipe line has been un
Job 2099
icovered in several places.
lepairs to Dolby
Two trusses and about 50$ of the third one has been dismantled; the
Conveyor Trussen conveyor being temporarily supported on the wood pile»•
Job 2101

Diet. RVW
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(Over)

Engineer

Madison Flashboards
One hundred and thirteen (113) holes had been drilled
Job 3020
and 474 lineal feet of boards installed Saturday night,
December 1st.
The new boards were subjected to a pond elevation of
104.75 (9 inches over top of boards) early Monday morning
Nov. 26th becuase of anchor ice, shutting down all but one
of the Anson generators* At this elevation the pins bent
over about 12M out of plumb.

Miscellaneous

Head and Power Tests were run on the #2 and #4 Units
at Dolby,- Wednesday, Nov. 28th.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

Nov. 19,

1928

from

Engineering Department

47

DETAIL

SUBJECT

Water Storage

letter no.

The water storage of Ripogenus and North Twin has increased 788
million cubic feet since last Monday, November 19th. At 10:20 A.M.
November 24th, the gate opening was increased from 5 feet to 8 feet at
Ripogenus. Precipitation at Ripogenus for the month of November to
date is reported as 1.99 inches} at Millinocket 2.37 inches.

To-day’s Report:

Ripogenus Elev. 941.45 Storage 26,801 Mil. Cu. Ft.
North Twin *
486.45
“
9.524
" "
H
Total Storage
36,325
« *
**

New Roof over
#7 & 8 Machines
Job #1146

A large crew was assembled to work with the Johns-Irianvilie erector
on the paper machine goods, Sunday, November 25th. The eight uptakes
are now all connected to the exhaust fans on the platforms. The
sprinkler system under the hood has been completed on No. 7 paper
machine and two-thirds completed on No. 8 paper machine.

New Thickeners
Job 1150

Six new thickeners running and the next three will be put into
operation within a few days, Three old thickeners have been removed
and five more shut down this morning, Nov* 26th, to be dismantled and
removed.

N.T. Dam Road
Job #1155

'The town end of the road has now been widened out with coal ashes,
and extends 1.9 miles from ard’s Dam.

Felt Dryer &
Stretch Changes
Job #1157

No work done on this job Sunday, November 26th.

Increasing Speed
The new columns for the support of the new sheave bearings were
#1 & 2 Mchs.
installed on No. 1 paper machine yesterday, November 25th • One pump
Job 1159
has been installed and is being piped up, - but the motors have not
been received for the pumps as yet.
#4 Paper Machine
No work done on this job Sunday, November 26th.
Changes,Job 1165
New Boilers
Installing hand railings, and painting new steel, pipe coverings,
Job 2079
etc.
Trimbey Mixing
System, Job
2081
Booms & Piers
Dolby, Job 2096
Raw Water Supply
Job 2099
Repairs to Dolby
C.nveyor Trusses
Job 2101
Madison Flash
boards, Job 3020

The structural steel for the extension of the present housing has
been received and a start made on the erection of it. The mixer itself has been raised up onto the screen room roof.
Mr. A. Mann has got a crew of men into the nearby woods cutting
timbers with which to top out the piers.
The Foundation Company started work with a crew of 12 men Wednesday
November 21st.
At this writing one truss has been dismantled and about two-thirds
of another} the conveyor being temporarily supported on the wood pile.
Seventy-seven holes have been drilled and the pins set in place.
Also 237 lineal feet of fleshboards have been installed.

(Over)

Diet, m
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Engineer

Miscellaneous

Mr. F. G. Bowler left for Boston Wednesday night, November
21st, and returned Saturday morning November 24th.
Mr. F. S. Crowell, Asst* District Manager of the Foundation
Company, visited East Millinocket and Millinocket Friday, November
23rd*

GREAT NORTHERN PAPER COMPANY
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DETAIL

SUBJECT

Water Storage

19 28 FROMgnginoerlng Department

The water storage of Ripogenus and North Twin has increased 78 mil
lion cubic feet since last Monday, November 12th. There is one deep
gate open 5 feet at Ripogenus this morning, November 19th • Rainfall at
Ripogenus for the month of November to data is reported as 1.01 inches;
at Millinocket 1.50 inches.

To-day’s Report:

Ripogenus Elev. 940.63 Storage 25,800 Mil. Cu. Ft.
n
tt
North Twin
M 486.75
"
9.737 w
H
«
Total Storage
35,537

New Roof over
#7 & 8 Mchs.
Job 1146

All construction work on this job is now completed, Mill crew is
painting steel, pipes, etc.
A large crew was organized to work on the paper machine hoods
Sunday Nov. 13th, with Mr. Richmond, Johns-Manville erector. Two
uptakes (one on each end of hood) were connected up to the exhaust fans
of #7 paper machine and a very good start made on the other two uptakes.
All the main roof panels were installed over #8 paper machine and one of
the dry end uptakes connected to the exhaust fan; also a good start
made on another uptake.

New Thickeners
Job 1150

Six new thickeners running, and three old thickeners removed. Three
additional new thickeners installed but cannot be put into operation until
supply spout to, and white water spout away from, is completed.
Eleven of the reinforcing beams under the floor (and inside of the
ground wood chest) are installedraed riveted. Two more to he installed.

N.T. Dam Road
Job 1155

The road has been widened out with coal ashes for* a total distance
of 1.9 miles from Ward’s dam. Now fixing up town end of the road with
coal ashes.

JU

Felt Dryer &
Stretch Changes
Job 1157

No xvork done on this job Sunday, Nov. 18th.

Increasing Spe 2d
Concrete piers for the new structural steel columns have been
#1 & 2 Mchs.
poured. Pumps have been received and are being set up
The sheaves
Job 1159
have been received also.
#4 Paper Meh.
Changes
Job 1165
New Boilers
Job 2079

No work on this job Sunday, Nov. 18th
This job is complete with the exception of hand raidinga, and
some painting.

Repairs to Boon
This job is now completed and consisted of topping out 16 iers
Piers,Job2092
that extended from the Lower Mill to within a short distanew of Dolby.

Booms & Piers
Getting ready to go into nearby woods and cut timbers for the
Dolby Pond
repairs to piers.
Job 2096
Raw Water Supply
Practically all of the pipe, but only one item of fittings, have
Job 2099
been received. No valves have been received yet, either.
Diet. RW
DATE MAILED

FORM
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Nov. 19, 1928

Engineer

Repairs to Dolby
Conveyor Trusses
Job 2101
Cork on Madison
Mach. Room Roof
Job 3016

V^ork has been started on the dismantling of the old trusses,
and material has been ordered for their replacement.
Mr. Mears informs us that the 5000 sq. ft. of 2" corkboard has
been applied to the dry end of the machine room roof, and that he
has reported th® Job as being completed.

The Foundation Company have started drilling for new flashboard
Madison Flashboards
pins
in the granite portion cf the dam, next to the Woolen Mill, and
Job 3020
Mr. Mears reports that approximately 30 holes have been drilled
at this writing. Also about 100 feet of new flashboards installed
to the new pins;

Miscellaneous

Mr. Harris, of Schumaker-Santry Co., visited Millinocket and
East Millinocket Tuesday, Nov. 13th.
The new window shades were installed in the Administration
Building Sunday, November 18th.

GREAT NORTHERN PAPER COMPANY
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-
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Engineering Department

LETTER NO.

45

DETAIL

SUBJECT

The water storage of Ripogenus smd North Tvin has increased 516 rill
lion cubic feet since last Monday, Nov* 5th. There is one deep gate open
7 feet and. one sluice gate open 10 feet at Ripogenus this morning. Rainfall at Ripogenus for the month of October was reported as being 3.92
inches; at Millinocket 3.12 inches.

Water Storage

To-day’s Report*

New Roof over
$7 & #8 MChe.
Job 1146

Ripogenus Kiev. 940*48 Storage 25,616 Mil* Cu. Ft.
w
»
North Twin
”
486.90
*
»»
n
Total Storage
35,459 ”

Waterproofing of the roof is now entirely completed, The twc dry end
pent houses have been gunited during the week also*
The top panels of the paper machine hoods are all installed over No.7
paper machine and a start made on two of the uptakes. Also a start made
on the top panels over No* 8 paper machine.

New Thickeners
The first six new thickeners were started up about 2s30 R. '. Tuesday
Nev. 6th,Jars running very good. Three old thickeners have been reeved
Job 1150
so as to make room for the inetallation of the duct that supplies the
next three new thickeners.
Nine of the reinforcing beams under the floor (and insld® of the
ground wood cheat) are installed and riveted. Four more to be installed.

N.T. Dam Road
Job 1155

The present road has been widened with coal ashes, for e distance
of 1*6 miles from uard’a darn. Ihis is out to where work wee started this
auu er.

Felt Dryer &
Stretch Changes
Job 1157
4 Paper Mach.
Changes • 1165
Boiler House
Job 2079

No work done on this job Sunday, November 11th.
No work done on this job Sunday, November 11th
Pipe covererg hove completed their work*
Walkways and platforms still about 85$ completed as there was no
work done cn them dui'ing the week.

Raw v.ater Supply
Material for all of the outside .ork is ordered and Mr* Dolbeare
Job 2099
informs us that the piping has been shipped with the exception of one
length of 42” diameter pipe and three large fittings. Millinocket Foundry
rushing all possible on the large special fittings that they are making.

Madison Flash
Messrs. Lowitz and Rand, Supt* and clerk respectively, of the Foun
boards - Job dation Company, arrived at Madison ednesday, Nov* 7th. They have assem
3020
bled a small crew, have built a raft to drill from and should be well
started on the job to-day.

Miscellaneous

:,r. -aterhouse of the Montague Machine orks visited Millinocket and
East Millinocket Friday, Nov* 9th»
Mr. Gemar of the Lidgerwood Mfg. Company visited Millinocket
to-day, Nov* 12th.

SIGNED
DATE MAILED

FORM

IT

November 12, 1928

Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK beginning

8 a. m.

October 29,

Engineering Department

LETTER NO- 44

DETAIL

SUBJECT

Water Storage

19 28 FROM

The water storage of Ripogenus and North
million cubic feet since last Monday, October
gates and one sluice gate open at Seboomook.
same as last week, namely, one deep gate open
open 10 feet.
To-day’s Reports

Twin has increased 1,110
29th. There are two deep
Ripogenus gates remain the
7 feet plus one sluice gate

Ripogenus Elev. 940.31 Storage 25,412 Mil. Cu. Ft.
North Twin *
486.45
"
9.531 * "
"
Total Storage
34,943 M w
*

New Roof over
#7 & 8 Machs.
Job 1146

A few dore days of good weather will enable us to finish the water
proofing of the roof. The two dry end pent houses are all ready for
guniting and arrangements have been made to start this work Wednesday,
Nov. 7th.
The balance of the supporting steel for the paper machine hoods was
erected Sunday, Nov. 4th. A start was also made on the hood panels over
#7 machine, and the top panels are placed down to the eleventh dryer from
the dry end.

New Thickeners
Job 1150

The six thickeners that work is being concentrated on, have not been
started yet. There is still a few more days of work on them before they
can be started. Three more thickeners have been received during the
week for a total of fifteen.
The Foundation Company started work Tuesday, Oct. 30th, on the placing
of the structural steel beams under the present floor and inside of the
ground wood stock chest. Three of these beams are in place at this
writing.

N.T. Dam Road
Job 1155

The present road has been widened with coal ashes, for a distance
of 1.7 miles from Ward’s dam.

Felt Dryer &
Work on No. 3 machine completed, and the felt dryers on Nos. 1 and
Stretch Changes 2 machines have been dropped.
Job 1157

ho. 4 Paper
The top felt dryer was lowered Sunday, Nov. 4th, so that it engages
Machine Changes directly with the dryer gears.
Job 1165

Boiler House
Changes - Job
2079

About 85$ of the new walkways and platforms have been erected at
this writing.
The pipe coverers have got approximately one more week of work.

Miscellaneous

Mr. F. W. Mears called at this office Tuesday, Oct. 30th.
Mr. F. 8. Crowell, Asst. District Mgr. of The Foundation Co.
visited Millinocket Saturday, November 2nd.
Mr. F. C. Bowler returned this morning, Nov. 5th.
Mr. E. W. Prouty returned this morning, Nov. 5th.
Diet. RVW

DATE MAILED

FORM 17

Nov. 5, 1928

Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

October 22t

19 28 FROMEngineering Department

SUBJECT

Water Storage

letter no.

43

DETAIL

The water storage of Ripogenus and North
lion cubic feet since last Monday, Oct. 22nd.
opened 1 deep gate and 1 sluice gate Saturday
there is 1 deep gate open 7 feet and 1 sluice
first snow of the season fell Saturday night,
1” at Millinocket and 1-1/2” at Ripogenus.

To-day’s Reports

Twin has increased 791 mil
Ripogenus reports Seboomook
Oct. 20th. At Ripogenus
gate open 10 feet. The
Oct. 27th and amounted to

Ripogenus Elev. 940.05 Storage 25,041 Mil. Cu. Ft.
North Twin
* 485.30
"
8.737
M "
*
Total Storage
33,778 « **
«

New Roof over
#7 & 8 Machs.
Job 1146

Mr. Richmond, Johns-Manville hood erector, arrived Saturday morning
Oct. 27th and started erection of supporting steel for the hoods Sunday,
Oct. 28th. About 40$ of this steel was erected.
The last of the riveting of truss and column connections was com
pleted Sunday, Oct. 28th and the balance of the trolley beams changed.
The mason crew has completed work on the two dry end pent houses
and are leaving tonight, Oct. 29th. Steelcrete is all secured to walls
of pent houses preparatory to guniting, but final layers of roofing felt
is being applied before the guniting is done.
Mr. Belke, J. 0. Ross Engineering Corp, erector, left Monday, Oct.
22nd, but will have to return later.

New Thickeners
Job 1150

Work is still being concentrated on the first battery of nine deckers,
and it is hoped to get six of these in operation the latter part of this
week. Three more of the new thickeners have been received, for a total
of twelve.

N.T. Dam Road
Job 1155

The present road has been widened out for a distance of 1.6 miles
from Ward’s Dam.

Felt Dryer &
The felt dryer on f/1 machine was dropped down so as to engage direct
Stretch Changes ly with the dryer gears, Sunday Oct. 28th.
1,2 & 3 Mchs.
Job 1157
Administration
Bldg. Changes
Job 1163

The changes are completed except for electrical fixtures, piping and
some painting.

Boiler House
Changes - Job
2079

About 75$ of the new walkways and platforms have been erected at
this writing.
The pipe coverers have got about two weeks more of work.

Miscellaneous

Mr. C. V. Topliffe, Cutler Hammer Mfg. Co.’s representative, called
Tuesday Oct. 23rd.
Mr. W. H. Reaviel of the Bangor Window Shade Co. called and took
measurements for new window shades for the /idministration Building, Oct. 23c
Mr. F. S. Evans, of the Evans Mill Supply Co., called this morning
October 29th.
Diet. RVW
SIGNED

DATE MAILED

FORM

IT

October 29, 1928

Engineer
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October 15,28

FROM

,

Engineering Department
DETAIL

SUBJECT

V»ater Storage

LETTER NO.

A decrease of 359 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, October 15th
One deep gate is open 3 feet at Ripogenus this morning, October 22d.

To-day’s Report: Ripogenus Elev. 939.60 Storage 24,559 Mil. Cu. Ft.
North Twin " 484.85
*
8.428 *
”
"
Total Storage 32,987 «
”
«
New Roof Over
The last three old trusses were removed from the machine room Sunday,
#7 & 8 Machs. October 21st.
Job #1146
The walls and roof of the southwest pent house have been laid up and
some of the steelcrete put on preparatory to guniting. The northwest pent
house is about 75$ completed. The fans in both of these dry end pent
houses have been put into operation and are blowing air along the roof and
down into the basement.
Another carload of hood material was received from Johns-Manville Co.
during the week.
New Thickeners
The first battery of nine thickeners have been moved into the room
Job #1150
and are in their approximate positions. It is hoped that this battery will
be ready for operation the first part of next week.
Chip Conveyor
The new motor has been installed and is now running the 36rt chip
Changes Job
conveyor belt.
#1150
N.T. Dam Road
Job #1155

The present road has been widened out with coal ashes for a distance
of 1.4 miles from Ward’s Dam.

Felt Dryer &
The change has been completed on #3 machine, and the felt dryer on
Stretch Changes#2 machine clroppeddown so as to engage with the dryer gears. No work done
1, 2 & 3 Mchs. on #1 machine yet.
Job #1157
Administration
The gypsum tile partition in the basement for the chemical laboratory
Bldg. Changes and mechanical laboratory has been erected and is partially plastered
Job #1163
Boiler House
Changes - Job
#2079
Miscellaneous

home.

The two new skylights have been erected and the skylight crew gone

About 50$ of the new walkways and platforms have been erected at this
writing.

Mr. R. A. Caspar, Asst, 'anager of Manufacture, visited 'Millinocket
and East Millinocket on Wednesday and Thursday, October 17th and 18th
respectively.
Mr. Parker of the R. & J. Dick Co., visited Millinocket Thursday,
October 18th.
Messrs. Bowler and Seelye left for Washington Friday night, October
19th.
Mr. S. B. Stafford of Rice, Barton & Fales Co., visited Millinocket
and East Millinocket Saturday, October 20th.

Diet. RVW
SIGNED

DATE MAILED

FORM

17

October 22nd, 1928

Engineer

GREAT NORTHERN PAPER COMPANY
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FROMEngineering Department

41

DETAIL

SUBJECT

Water Storage

LETTER NO.

A decrease of 1,075 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, October 8th.
One deep gate is open 3 feet at Ripogenus this morning, October 15th.
To-day’s Report t

New Roof over
fit & 8 Machs.
Job 1146

tew Thickeners
Fob 1150
Jhip Conveyor
changes Job 1250
l.T. Dam Road
ob 1155
telt Dryer &
Stretch Changes
2 & 3 Mchs.
, Job 1157
idministration
lldg. Changes
/ob 1163

: toiler House
Jhanges - Job
2079

liscellaneous

Ripogenus Elev. 939.15 Storage 24,023 Mil. Cu. Ft.
North Twin H
486.15
H
9.323 *
"
"
Total Storage 33,346 "
«
*
two
dry
end
exhaust
fans
and
motors
were
installed
on
their
plat
The
forms Sunday, October 14th, and were started up-this morning Oct. 15th.
The skylights are all erected and glazed and Hahnel Bros.’ crew left
Friday, October 12th.
The duct work under the dryers is practically completed and the ducts
from the dry end pent house fans on the roof to the fans in the basement
are installed.
Robert Johnson, brick mason foreman, and a crew of four men started
laying up the walls and roof of the two west end pent houses Thursday,
October 11th. The two wet end pent houses have been gunited.
One carload of paper machine hoods received from Johns-Manville Co.,
but not enough material to start erection with.
Concrete foundations for the first battery of nine new thickeners
is completed. The first thickener was moved onto the foundation this
morning, Oct. 15th.
The new motor and its controller has not been installed yet.

The present road has been widened out with coal ashes for a distance
of 1.2 miles beyond Ward’s dam.

The top felt dryer on $3 paper machine has been dropped so as to
engage directly with the dryer gears and the new automatic stretch installed. No work done on $1 and $2 machines yet
The gypsum tile partition in the accounting departments room on the
first floor has been erected, but not plastered, and the Bureau of
Economy has moved into the south half of it. The work on the second floor
has been completed and the Spruce Wood Auditing Department are moving in
to-day, October 15th.

The structural steel for the platforms and walkways around the new
boilers was received from the Portland Company Friday, Oct. 12th.
Hahnel Bros’, crew started work on the erection of the two new sky
lights Saturday, October 13th.
Mr. Bell of the Ingersoll-Rand Co., visited Tuesday and Wednesday,
October 9th and 10th respectively.
Mr. Bo ler returned from Madison Tuesday night, October 9th.
Mr. Partsch, J. 0. Ross Engineering Corp, arrived Millinocket to
day, October 15th.

Diet. RVW
SIGNED
DATE MAILED

FORM 17

October 15th, 1928

Engine e»er

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK beginning s a. m.

October 1, 192819

FROM Engine ©ring Department

A decrease of 875 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, October 1st. One
deep gate open 8 feet at Ripogenus this morning, October 8th.

To-day’s Report:

New Roof over
#7 & 8 Machin
es - Job 1146

4Q

DETAIL

SUBJECT

Water Storage

LETTER NO.

Ripogenus Elev. 939.82 Storage 24,821 Mil. Cu. Ft.
North Twin
" 486.55
"
9.600 *
”
H
Total Storage
34,421 "
*
*

Two more of the old trusses were removed Sunday, Oct. 7th, which
leaves but three (over the calenders and reels) to be removed. Structural
steel for the dry end platform behind J8 paper machine was erected, rivet
ed and the concrete floor poured} also poured concrete floor of dry end
platform behind #7 paper machine, Sunday October 7th.
The skylight crew are working on their last skylight now and should
be all thru the latter part of this week.
The two large hot air mains to the Beater room are both installed
now, which completes the duct work in the machine room. The heater coils
have been installed in the two fan units in the basement and practically
all of the duct work under the dryers has been erected.

New Thickeners
Concrete for the foundations of the first battery of 9 new thickeners
Job 1150
has been poured and the forms are being removed to-day, October 8th.
Chip Conveyor
The new 36” belt is running very good. The nevz motor and its conChanges Job lU2troller have not been inst lied yet, however

New Dryer Frames
Four moro new dryer frames were installed on #2 paper machine
Job 1154
Sunday October 7th with their corresponding new felt roll bearings. 'This
completes No. 2 paper machine, and the job, as No. 1 machine frames are
all changed also.

N.T. Dam Road
Job 1155

Widening out the present road with coal ashes.

#9 Engine Repairs
The No. 9 steam engine with its new frame, crank disc and shaft, was
Job 1162
put into service again this morning, October 8th.
Administration
A large crew of men are at work on the moving of the Bureau of
Bldg. Changes
Economy Laboratory from the second floor down into the basement.
Boiler House
Changes -Job
2079

Miscellaneous

Both new bailers working very satisfactorily.
Mr. Lowitz, Foundation Co. foreman, left East Millinocket Tuesday,
October 2nd.
Mr. A. R. Dayton, Stoker operator, left East Mill! ocket Wednesday,
October 3rd.
Mr. Rand, Foundation Co. Clerk, left East Millinocket Saturday,
October 6th.
Mr. Smith of the Spruce Wood Department visited Millinocket Tuesday
October 2nd.
Finished piling out sulphite pulp Tuesday, October 2nd.
Mr. E. B. Cowles, of the American Engineering Co., visited Millin
ocket and East Millinocket Wednesday, October 3rd.
Mr. Bowler left for Madieon to-day, October 8th.
Diet. RVW
SIGNED

DATE MAILED

FORM
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October 8, 1928

Engineer

GREAT NORTHERN PAPER COMPANY
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FROMEngineering Department

4Q

DETAIL

SUBJECT

Water Storage

LETTER NO.

A decrease of 875 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, October 1st. One
deep gate open 8 feet at Ripogenus this morning, October 8th.
To-day’s Report*

Ripogenus Elev. 939.82 Storage 24,821 Mil. Cu. Ft.
North Twin
" 486.55
*
9.600 *
«*
Total Storage
34,421 ”

New Roof over
#7 & 8 Machin
es - Job 1146

Two more of the old trusses were removed Sunday, Oct. 7th, which
leaves but three (over the calenders and reels) to be removed. Structural
steel for the dry end platform behind 8 paper machine was erected, rivet
ed and the concrete floor poured; also poured concrete floor of dry end
platform behind $7 paper machine, Sunday October 7th.
The skylight crew are working on their lust skylight now and should
be all thru the latter part of this week.
The two large hot air mains to the Beater room are both installed
now, which completes the duct work in the machine room. The heater coils
have been installed in the two fan units in the basement and practically
all of the duct work under the dryers has been erected.

New 'Thickeners
Job 1150

Concrete for the foundations of the first battery of 9 new thickeners
has been poured and the forms are being removed to-day, October 8th.

Chip Conveyor
The new 36” belt is running very good. The new motor and its conChanges Job ll&troller have not been inst lied yet, however
New Dryer Framesi
Four more new dryer frames were installed on $2 paper machine
Job 1154
Sunday October 7th with their corresponding new felt roll bearings. 'This
completes No. 2 paper machine, and the job, as No. 1 machine frames are
all changed also.

N.T. Dam Road
Job 1155

Widening out the present road with coal ashes.

$9 Engine Repairs
The No. 9 steam engine with its new frame, crank disc and shaft, was
Job 1162
put into service again this orning, October 8th.
Administration
A large crew of men are at work on the moving of the Bureau of
Bldg. Changes
Economy Laboratory from the second floor down into the basement.
Boiler House
Changes - Job
2079

Miscellaneous

Both new bailers working very satisfactorily.
Mr. Lowitz, Foundation Co. foreman, left East Millinocket Tuesday,
October 2nd.
Mr. A. R. Dayton, Stoker operator, left East Milli.ocket Wednesday,
October 3rd.
Mr. Rand, Foundation Co. Clerk, left East Millinocket Saturday,
October 6th.

Mr. Smith of the Spruce Wood Department visited Millinocket Tuesday
October 2nd.
Finished piling out sulphite pulp Tuesday, October 2nd.
Mr. E. B. Cowles, of the American Engineering Co., visited Millin
ocket and East Millinocket Wednesday, October 3rd.
Mr. Bowler left for Madison to-day, October 8th.
Diet. RVW
SIGNED

DATE MAILED

FORM 17

October 8, 1928
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39

DETAIL

SUBJECT

Water Storage

letter no.

A decrease of 1,152 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, Sept. 24th. One
deep gate open 8 feet this morning at Ripogenus.

To-day’s Reports

Ripogenus Elev. 940.05 Storage 25,041 Mil. Cu. Ft.
North Twin *
487.50
”
10,255 ”
”
*
Total Storage
35,296 ”
”
"

New Roof over
The last five bays of old wooden roof was removed Sunday, Sept. 30th.
$7 & $8 Machines Four of the old trusses were also removed Sunday, Sept. 30th which now
Job 1146
leaves but five to be removed. Structural steel for the dry end fan
platform behind $7 paper machine was erected Sunday, Sept. 30th, also.
The three dry end skylights are all completed, two of the big wet
end skylights are completed and the third one about 50$ glazed.
The economizer stacks, heater coils, and fans have been placed in
the dry end pent houses on the roof. The heater piping up under the new
concrete roof is all installed and the large main to the heater room is
completed on the $8 side and about 50$ completed on $7 side. Some of the
piping has also been erected in the basement.
New Thickeners
Job 1150

The old screened stock spout has been demolished and removed. Forms
for the foundations of the first battery of nine new thickeners are being
built.

Chip Conveyor
Changes
Job 1152

The new 36” belt was received at the mill Saturday, Sept. 29th, and
it was installed Sunday, Sept. 30th. It started up and is running very
good. The new motor and its automatic controller have not been installed
yet.

New Dryer Frame is
Six more new dryer frames were installed on $2 paper machine Sunday,
Job 1154
Sept. 30th, making a total of 24 now changed. The change of frames on
paper machine has been completed.

to. 9 Engine
Repairs ail #1

Work on this installation is practically completed

i.T. Dam Road
Job 1155
toiler House
Changes
Job 2079

Widening out the present road with coal ashes

Miscellaneous

No. 3 boiler went onto the line to-day, October 1st, with a light
load. No. 2 boiler has been in service since last Monday Sept. 24th
and is working very satisfactorily.
The old 5 boiler has been totally demolished and removed from the
building, and the floor concreted over.
The Foundation Co. is releasing the balance of its crew to-night,
October 1st.

The Alphons-Custodis Chimney Co., completed the repairs to the two
chimney stacks at East Millinocket , Wednesday, Sept. 26th.
Mr. W. 0. McKay, Manager of Manufacture, arrived Millinocket Wed
nesday night, Sept. 26th and left Thursday night Sept. 27th. He was
accompanied by Fred Mears, Supt. of Madison Mill.
Mr. Oscar Hahnel, of Hahnel Bros., visited Thursday, Sept. 27th.
Diet. RVW
SIGNED

DATE MAILED

FORM 17

October 1, 1928
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FROM

£ngineering Departl3ent

^TSR NO.

33

DETAIL

SUBJECT

Water Storage

A decrease of 630 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last londay, September ■
17th. One deep gate open 7 feet and another open 3 feet this morning
Sept. 24th.
Ripoyenoj
To-days Reports

New Roof Over
#7 & #8
Machines
Job #1146

Ripogenus Elev. 940.84 Storage 26,055 Mil. Cu. Ft
487.70
*
10.393 *
"
H
North Twin "
Total Storage 36,448 «
«
*

On Saturday, Sept. 22d, the last section of the new concrete roof
was poured. There now remains only 5 bay's of the old wooden roof, and
9 old trusses to be removed.
The large skylight in the center of the wet end of the roof has
been installed and completely glazed.
Structural steel for the two dry end pent houses have been in
stalled and the economizer stacks set in place. One of the large mains
supplying air to the Beater Room has been put in place also.

The present screened stock spout has been extended over to the
New Thickener©
supply ducts to the thickeners and was cut over Sunday, Sept. 23d. Work
Job '1150
on the demolishing of the old supply spout started this morning, Sept,
24th. Three more thickeners have been received during the week, making a
total of 9 now on the job.
Chip Conveyor
Changes - Job
1152

Now

waiting for the delivery of the belt.

New Dryer
Frames Job
#1154

The installati n of new dryer frames and felt roll bearings has been
completed on #1 paper machine. Eighteen have been changed on #2 paper
machine.

#9 Engine
Repairs-Ki11
#1

The new engine frame is installed and grouted in places also the
outboard bearing and the flywheel is being assembled onto the crank disc
shaft.

N. T. Dam Road
Job #1155

Boiler House
Changes Job
#2079

Hauling ashes.
Mr. Dayton, Stoker erector and operator, arrived at East Millinocket
this morning, Sept. 24th, and #2 boiler was put on the line immediately.
A start on the tearing down of the old #5 boiler was made this morning,
Sept. 24th. Work on the piping of #3 boiler is being carried along and it
should be ready for the drying out fire the first of next week.
C. R. Cole, Diamond Soot Blower erector, completed installation of
soot blowers and left East Millinocket Tuesday, Sept. 18th.

Miscellaneous

Mr. Bowler in ..aterville to-day, Sept. 24th, to see Lr. Hopkins
regards storage data on the Kennebec River.
SIGNED

DATE MAILED

Seat. 24. 1928
FORM 17
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10th

1928 from Engineering Department

3?

DETAIL

SUBJECT

Water Storage

letter no.

A decrease of 1,208 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, September
10th. One deep gate open 7 feet and another open 3 feet this morning
Sept. 17th.

To-day’s Reports

New Roof over
#7 & 8 Machines
Job 1146

New Thickeners
Job 1150
Chip Conveyor
Changes Job 1152
New Dryer Frame
Job 1154

Ripogenus Elev. 941.75 Storage 27,168 Mil. Cu. Ft.
North Twin •
487.00
"
9.910 tt
*
*
Total Storage 37,078 "
*
*
Three more trusses erected (not riveted) which completes the erection
of trusses, a total of 31. Twenty-two bays of old plank roofing and
eighteen of the old trusses have been removed. Four more bays of con
crete have been poured for a total of 28 bays.
Two of the skylights on the dry end and one of the large ones over
the wet end of 7 paper machine have bee# installed and completely glazed.
Ross Engineering crew working on hot air piping up under the new
roof. The two wet end blower fans in the pent house on the roof were
started up Tuesday, Sept. 11th, and are blowing hot air under the root’
in both directions.
Installing an extension to the present screened stock spout.
The tail end of the conveyor was changed over with the new pulley
Sunday, Sept. 16th. Some of the new return idlers have been installed
also.

Six more dryer frames were installed on $2 paper machine yesterday
making a total of 18 now changed. Twenty-two have been changed on $1
paper machine.

N.T. Dam Road
Job 1155

The Millinocket end of the road is being widened out about two feet
with coal ashes.

Riley Refiner
Job 1158

This installation is completed and was started up Saturday, Sept. 15,
but the refiner did not work very satisfactorily. Pulleys are going to
be changed so as to obtain more pressure.
The new frame has been moved into its approximate position and the
crank disc and shaft was being dropped into its bearings this morning,
Sept. 17th. Mr. Reinick, Filer & Stowell erector, arrived Tuesday,
Sept. 11th.
The drying out fire was started in No. 2 boiler, Friday, Sept. 14th.
The stoker operator is due to report at East Millinocket Thursday, Sept.
20th.
The settings on #3 boiler were completed Wednesday, Sept. 12th, and
the crew left the same day. Mr. Potter, foreman of crew left the follow
ing day, Sept. 13th.
Two men arrived from the Asbestos Covering & Textile Co. Wednesday,
Sept. 12th, and have got a good start on the flue covering.

#9 Engine Re
pairs - Mill 1

Boiler House
Changes - Job
2079

Miscellaneous

The repairs to the 1906 chimney stack is practically completed by
the Alphons-Custodis Chimney Co.’s crew.
Stopped piling out wood at Millinocket at 8:00 A.M. Wednesday,
Sept. 12th.
Diet. RVW
SIGNED

DATE MAILED

FORM IT

Sept. 17, 1928

Engineer

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for WEEK beginning 8».M.

Sept.

>9 28

FROM Engineering Department
DETAIL

SUBJECT

Water Storage

LETTER no.36

A decrease of 1,422 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Tuesday, Sept. 4th.
Gates reported all closed at Ripogenus this morning, Sept. 10th.
To-day’s Report:

Ripogenus Elev. 942.50 Storage
North Twin "
487.40
*
Total Storage

23,100 Mil. Cu. Ft.
10.186 « «
*
38,286 " "
tt

New Roof Over
Fifteen old steel trusses, and 19 bays of old wooden roof have been
$7 & 8 Machine s removed from the machine room. Five new trusses have been erected for a
Job 1146
total of 28, and the structural steel for the pent houses on the dry end
is now being erected. The cork and waterproofing has been completed on
the first six bays of the dry end and the wet end of the roof is now
being completed. Hahnel Bros, skylight crew arrived Wednesday, Sept. Sth,
and at this writing have two of the small skylights on the dry end in
place and partially glazed and one of the long frames for the went end
assembled.
The hot air pipes extending under the roof over the wet end of the
machines are practically all in place and the motors driving the fans
in the two wet end pent houses are being installed.
New Thickeners
Job 1150

Changed over drive for pumps yesterday September 9th, so that the
present screened stock spout may be extended. Three more thickeners
were received during the week for a total of six now on hand.

Raising Ward’s
Dam - Job
1151

The raised surface of this dike has been tarred and graveled and
the job is now completed.

Chip Conveyor
Changes - Job
1152

The head end and new drive for the 36” belt was changed over Sunday,
September 9th.

New Dryer Fraas is
Six more dryer frames were installed on 1 paper machine Sunday,
Job 1154
Sept. 9th, for a total of 22. Twelve have been changed on $2 paper
Machine.

N.T. Dam Road
Job 1155

The steam shovel has completed its work of removing the tops from
the 1st two hills on the road, and has been removed.

$9 Engine Re
pair - Mill #1

The old crank disc and shaft have been removed from the engine and
the old frame is being moved out of the building at this writing.
Filer & Stowell*6 erector is expected this week to install new engine
frame.

Monitor Nozzles
Job 2077
Boiler House
Changes - Job
2079

This Job is now completed.

The Diamond soot blower erector, C. R. Cole, arrived at East Millin
ocket to start erection of equipment on $2 boiler. Drying out fire on
//2 boiler will probably be started about the middle of the week. The
settings for #3 boiler will be completed by the end of this week.
Erection of the new steel flue is entirely completed.
(Over)

Diet. Rn
SIGNED

Sept. 10, 1928
FORM 17
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engineer

Miscellaneous

Mr. A. E. Smith, of the Bemitz Furnace Appliance Co., visited
Wednesday, Sept. Sth.
There was a small fire in the dry end of the dryer pit under #1
paper machine about 4 P.M. Wednesday, Sept. Sth,
Mr. Oscar Hahnel of Hahnel Bros., visited Friday, Sept. 7th.
The Alphons-Custodis Chimney Co.’s crew have got the 1906 chimney
stack about 75$ repaired.

GREAT NORTHERN PA?ER COMPANY - ENGINEERING DEPARTMENT
RESUME OF REPAIR JOBS

Sept. 6, 1928
JANVARY,J^,,1928.. TO.,.^^.^ 1S£J9^
MILLINOCKET MILL

In 01x16? to make room for experiments on the grinding of st earned pulp
wood, the auxiliary generator with its engine was removed from the southwest corner
of the boiler house* Concrete foundations were remodeled and a direct connected
motor driven 2 Ft* pulp grinder, pulp screens, wet press, pump, etc., v/ere installed.
Iso wood steaming tanks were installed in the boiler room adjoining. >.ork started
in February} completed in July.

Because of a deficient capacity in the filter plant, a 5,000,000 gallon
capacity **North” Rotary Filter was i stalled to prevent mixing unfiltered water
with filtered water to the paper machine showers. work started in February} com
pleted in March.

JOB.NO* .1133

Three Haug Refiners with drainers and the necessary piping and spouting
were installed in the Screen Room Basement to refine the coarse rejections from
the screening system, thereby conserving on ground wood pulp* Work started in
February} completed in May.
* jmJKUJLIM

To obtain freedom from bridging and plugging of coal in Stoker hoppers,
Negus-Tiffany Coal .^gitftors were installed on the twelve new 755 H.P* boilers,
work started in December 1927} completed in March 1928.

..OPE D..QF..W* 3?.Tia MACHINE,- JOB 1135

The driven rope sheave on this machine was changed from 52” diameter to
47” diameter so as to increase the available speed from 650 feet per minute to
730 feet per minute. At the same time the old Deane Stuff pump was replaced by a
new centrifugal pump and the agitators in the stock chests driven by an electric
rotor. A yearly gain of 430,690.00 was estimated. >*ork started in l arch; com
pleted in May.
- JsB HO. 1137

On March 3rd, 1928, the 30!S x 54“ Filer & Stowell Corliss steam engine
driving #10 paper machine was wrecked due to failure of the crank pin bearing.
'This was replaced by a new engine of the same size and make, but with a redesigned
crank pin box. The machine was run with an emergency drive of 3 electric motors
while the installation was made. .»ork started in April; completed in May.

AUXILIARY SCREEN UN NO* 9

/ACEIIE - JOB NO* 1138

The old four plate auxiliary screen on this machine was replaced by a six
plaxe ’’Bird'’ auxiliary screen so as to give greater capacity. Work started in
March} completed in March*
FORM 1A

Page No* 2

NO,.. 1139
As th© pump used for testing the boilers was worn out, it was replaced
by a new Cameron centrifugal pump* Work started in April; completed in April.

A bottom calender roll was purchased for /;8 paper machine fitted with a
flexible coupling* The eld roll was then fitted up with a flexible coupling thereby
giving a spare bottom roll for both $7 and 8 paper ifjachines. Work started in
March; completed in March*

A 24” x 160” granite press roll was purchased as a spare for
paper machines. Received February 27, 1928.

7 and

8

.Jopo,...
In order to better refine the wrapper stock, a new type of refiner nBahr” so called • was installed on trial.
ork started in February; completed
in February.

CINDER. .AND._ui1IiVinGh

- NO*., 6

JOB. NO* 1143

Two direct connected motor driven Buffalo Forge Pressure Blowers were
installed on £6 paper machine. One to supply air on the Calender and the other
for handling paper edgings from the winder* The old blowers were worn out and
inadequate. ..ork started in April; completed in lay.

Because of the increased speed of No. 3 paper machine (700 feet per
minute or better) it was found necessary to replace 28 of the old dryer frames and
56 felt roll bearings, with new frames and bearings, ^ork started in April;
completed in June.

A third section (about 675 Ft.) of old decayed wooden pulp wood sluice
from the Barker riant to the riling Conveyors was rebuilt in steel on concrete
supports. This leaves ubout 570 Ft. of wood sluice to be replaced later. Work
started in May; completed in July.
NO* ...7.a,8 r.OILK

ROOM ROOF AND BRXMAR iHONdKInERS - JOB Ke* 1146

As the old roof was in very bad condition and the room poorly ventilated,
a complete new roof structure consisting of cork insulated concrete slab, pent
houses and skylights supported on new steel trusses above the original wood roof,
is being installed. This job also includes complete equipment of Briner Economizers
and Asbestos Hoods for the two paper machines.
ork was started in June and
should be completed November 1st.
BOOMS.IN FKTOSCN POND - JOB HO, 1147

To improve the arrangement for handling four-foot wood to mill sluice and
^about 1035 lineal feet of new boom was installed above the
eei nead gates in ferguson Pond* »ork started in June; completed in August.
FROM 2A

Page No. 3.
QR<MjITft„„F,RESSi ROLLS,,,-,

A 26” diameter x 160*’ face granite press roll was ordered to replace
present wood roll on 9 paper machine. Also a 24” diameter x 160” face granite
press roll was ordered as a spare for /'9 and 10 machines* Rolls not received yet.

jciMl .BfYMI
As the rejections from the Ground V#ood Screening system were running
very high, two Improved Paper Machinery Co.’s screens were installed as third
screens to relieve the 1st and 2nd screens. Rejections have been reduced
about
5$. Vork started in May; completed in June.

NfeW GROUl

Thirty-four old thickeners with 3Q” x 70” moulds are to be replaced by
thirty-three new iron vat thickeners with 36” x 110” moulds with new supply and
discharge spouts, drives, etc., to increase the capacity of plant and to make an
approximate yearly saving of <.30,000 in pulp, Work started in August; should be
completed in February 1929.

fill.

Z

Lard’s Dam (dike) raised two feet in height by depositing rock and earth
brk started in July; completed in September.

In order’that the wood room nay bo operated in two shifts instead of
three shifts, the present 24” belt conveyor is being changed to a 36” belt conveyor.
A yearly saving of ^7000 is estimated, dork started in July; should be completed
in September.

. 11.53
Because of deficient capacity the white water screen and trash spout was
replaced with one of larger capacity. Aso an automatic scraper is to be installed
on the new screen. .ork started in August; should be completed in September.

W ,DRYiaFRLMLd....aN.

2 ?APER MACHINES - JOB NO. 1154

Twenty-eight new dryer frames and 56 new felt roll bearings are being
installed on Nos. 1 and 2 paper machines so that these two machines may be speeded
up to 700 feet per minute of paper.
ork started in August; should be completed
in November.
dOAD_TO.,_^.:Jl ZIN MAM -...JOB NO. 1155
Hie road to North Twin Dam is being completed so that convenient access
to the dam may be had from the mill yard.
ork started in lugust.

FROM 2A

Page No. 4.
NEE ACID STQ.Uk, TANK - JOB NO. 1156
One of ths old 24 Ft. diameter x 18 Ft. high wooden acid storage tanks is
badly deteriorated after 21 years of service and is to be replaced by a new tank of
same size and design.

FLLT,. DRYM-ANP_.

. CiiANGES

.. 2. .^. 3 . <US -... J QB...NO*..1157

The top felt dryers are to be lowered and the type of automatic swing
stretches changed, so that the length of dryer felts jasy be reduced and a longer
life of the felts obtained. A yearly saving of $972.00 is estimated, vork started
in August} should be completed in November.
TRIAL I?:8T/XUTI0N OF RILEY RHFrOR. - JOB NO. 1158

A new pulp refiner has been loaned us by the Riley Stoker Corporation
and is now being installed together with thickener and pumps so that we may make
tests on same. Lork started in August.

EAST MILLINOCKET MILL

NEW BOILERS - JOB NO. 2079

Six old boilers have been removed and the central portion of the Boiler
House reconstructed for the installation of two modem 805 H.P. water tube boilers
with stokers, suspension bunker and other auxiliaries. Expect to have first boiler
in service Sept. 15th, and second boiler in service Oct. 1st. A yearly saving of
$31,000 is esti. ated. Work started in April} should be completed in October.
SUCTION 2ND PRESS - NO* 4 PAPER ■HCHIHE - JOB NO. 2080
The old 2nd press of No. 4 paper machine was removed and replaced by a
suction press roll with the necessary pumps, piping, etc. It is expected to improve
the running conditions and to reduce the maintenance of press felts.
ork started
in April; completed in June.

Wff! Wff J** - JQB

2081

To increase the capacity* the present Trimbey Mixing Box is to be re
placed by a new 400 ton capacity Proportioning and Metering System, Work should
be completed in October.
NORTH FILTER - JOB KO* 2082
A 10 Ft. rotary
’North” Filter with necessary piping was installed
so as to obtain a spare unit. Work started in March; completed in April.
BOOM FOR HANDLING PULP WHOP - JOB NO. 2083

To facilitate the handling of wood from pond to ood Room, the old log
boom which was deteriorated and unsafe, was replaced by a new and stronger boom.
ork started in March; completed in May.

FROM 2A

Page No. 5.

1MiTHfc* J. ffl Jfh jMIMi

TT -ffT

A 72” x 54” breaker roll was pux*chased to be held as a spare for the
Shartle beaters, Purchased in larch.
.. RQ,iL.JL.m^..z^..N0e.2Q^

To obtain freedom from bridging and plugging of coal in Stoker hoppers,
a Negus-Tiffany Coal Agitator was installed on No* 11 Boiler. .ork done in May.
- JOB, NO.,,2^6

..0Q0t. 4,

GEAR,

A spiral bevel reduction gear unit was installed to drive 4 paper machine
calender stack. A simpler drive and reduced maintenance of belt, bearings, clutch,
oil, etc., obtained.
ork started in April; completed in June.
1LX CALENDER ROLLS - NO. 4 PAPmR MACHINE - JOB NO, 2087

One 16” solid roll and one 16” steam roll were installed on $4 paper
machine calender stack to replace old rolls that were worn out. 'ork started in
June; completed in June.
pi^p

-j . b. „<a,

208§

An old 12” x 12” Triplex stuff pump handling stock from the broke chest
to the Trimbey Mixer, was replaced by a siaall vertical Fairbanks-Morse trash pump
in order to reduce the maintenance and save power. Cork started in May; com
pleted in June.

jgB.

****

A spare shell usable for repair of suction couch rolls in any 156" or
158" machines at either Millinocket or Last Millinocket was purchased in June.

.Au^.,- JOB, NO...,2091
A 23" diameter granite press roll has been purchased so as to obtain
a spare roll for the four machines.

REPAIRS TO BOOM PIERS - JOB NO. 2Q92 - LOOR LULL
The tops of sixteen river piers are to be replaced io a point just
below the water lino, as they are very badly deteriorated, ’ ork not started,
1 ill be done this winter on the ice.
AUTOJATIC.MQ1QTURE CONTROLLER AJD L...L OR-. LR -_JQB NO. .2093

Tiie above control and recorder was installed on 4 paper machine and
it is expected to obtain 1$ more moisture and a more uniform dry sheet.
ork
done in August,

MADISON MILL
FIRE mTlXTlOH FOR PULP LOOP PILLS IN MILL YA'D - JOB NO. 3002

A 2000
FROM 2A

Motor Driven Fire Pump was installed in the old pump ho

Page Ko. 6
adjacent to the Grinder Room. Monitor nozzles, each capable of throwing 2000 gal
lons per minute were mounted on 40 Ft. steel towers, to give better fire protection
to storage of wood in Mill Yard, and to conform to Insurance Co.’s recommendations,
ork started in August 1927; now completed except for some fill in canal.
, £ analNO.,,.3006

In order to obtain more storage and increased facilities for handling
pulp wood in the Mill Yard, a timber crib was built to narrow the canal. The crib
starts at Grinder Room, /JLlis-Chalmers v/heel flume and extends to East abutment
of Main Street Bridge.
ork started in January; completed in March*

RELOCATION OF OLD ROTARY BARKER AND

PULP

-..A:

~RS - JOB NO, 3008

The old drum barker was removed from the ood Room basement and relocated
on the new canal cribwork; also new conveyors constructed for handling the pulp
wood from the Canal to the Barker and V ood Room. A yearly saving of $10,350 is
estimated.
ork started in April; should be completed in September*

¥1^.

J&l AQA.Q

Two old 10” x 12” Triplex Stuff pumps were replaced by one 5” x 5” motor
driven Fairbanks-Morse Trash pump for handling stock from the Trimbey Mixing
System to the Machine Chests. A saving in power and maintenance was made. Dork
started in April; completed in April*

FROM 2A
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Water Storage

Storage Basins totaling 45 billion cubic feet being filled in 'ay,
25.8 billion cubic feet of water was wasted prior to June 21st. Storage
remained substantially full from ay 10th to July 10th decreasing to
41-1/2 billion August 1st, 42 billion August 20th, and 40 billion Sept.
1st. This is the greatest amount of water in storage for Sept. 1st since
1917, when we had 41-1/2 billion.
Rainfall at Millinocket during each of the last three months has
exceeded the average and has totaled 3.19” more than the 28 year average
for these months.
These conditions indicate ample water for the operation of the mills
during the coming winter and spring.

Construction

The major jobs of construction and repair this year are New Roof and
Ventilation for No. 7 & 8 Paper Machines at Millinocket, Two New Boilers
at East ! illinocket, and Rearrangement of Pulp Wood Barker Plant at
Madison. Other jobs include, New Tailing Screens, New Pulp Thickeners,
New Chip Conveyor and Steel Sluice, at 'illinocket, and installation
of Monitor Nozzles for Protection of Pulp Wood at all three plants.

Job 1146, New
Roof No. 7 & 8
Machines

This job includes complete new roof structure, cork insulated con
crete slab, pent houses and skylights supported on new steel trusses
installed above original wood roof, and includes complete equipment of
Briner Economizers and Asbestos Hoods for two paper machines. Work was
started in June, is about 65$ completed and should be completed Nov. 1st.
Estimated $221,790.00.

This job includes removal of six old boilers, reconstruction of the
Job 2079, Boil er
central portion of the Boiler House and installation of two modern 805 HP
House Changes
water tube boilers with stokers, suspension bunker and other auxiliaries.
at E. Mkt.
Work started in April, building is completed, new boilers erected.., boiler
settings now building, Expect to have one boiler in service Sept. 15th,
second in service Oct. 1st, job completed Oct. 15th.
Estimated $187,000.00
Saving expected $31,000 per year.

Job 3008 - Re
This job included relocation of Rotary Barker from Wood Room Base1
location Rotary ment to canal bank, new pulp wood conveyors, etc.
Barker
This job started in April. Barker started in new location June 18th.
Estimated Cost $42,000.00
Saving expected $10,350 per year.

Job 1149 • New
Installation of two new tailings screens in ground wood screen room
Tailings Screens to reduce waste of pulp with rejections. Started June 1st, completed
June 21st.
Cost $5,285.00.

Job 1150 - New
This job covers the replacement of 34 old thickeners with 30” x 70"
Groundwood
moulds, by 33 new iron vat thickeners with 36" x 110" moulds with new
Pulp Thickener^ supply and discharge spouts, drives, etc. to increase capacity of plant
and save pulp.
Started in August, to be completed in Feb. 1929.
Estimated Cost $97,000.00
Expected saving $30,000 per year.
Continued on Sheet No. 2.
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Covers replacement of old 24” belt conveyor between wood preparing
Job 1152 - New
room and chip bins by a 36" belt conveyor.
Chip Conveyor
Work started in July, should be completed in September.
Estimated Cost $8,000.00
Expected Labor Saving $7,000. per year.
Job 1145
Steel Sluice

This job covered the replacement in steel of about 675 Ft. of
badly decayed wooden sluice betveen the Barker Plant and Storage Piles
Started in May. Completed July 30th.
Cost $12,083.00

These jobs covered the installation, on steel towers 40 Ft. or
Jobs 1128
60
Ft.
high, of monitor nozzles each capable of throwing 2000 gallons
2077
per
minute
on our pulp wood storage piles for fire protection purposes.
3002
Monitor Nozzles Job 3002 at Madison also included a motor driven fire pump of 2000 galIons per minute capacity.
These nozzles are now all in service and jobs will be completed
within two weeks.
Total cost for three plants about $66,000.00.

*
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DETAIL

SUBJECT

Water Storage

A decrease of 1,491 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, August 27th. Pre
cipitation reported for month of August at Ripogenus is 5.43 inches and
at Millinocket is 5.54 inches.
To-day’s Reports

Ripogenus Elev. 942.92 Storage 28,625 Mil. Cu. Ft.
North Twin
" 488.70
"
11.083
”
" "
Total Storage
39,708
*»
« «

All the towers are in service and this job is now completed.
Monitor Nozzles
Job 1128
New Roof over
Twenty-four bays of roof concreted. Cork and waterproofing completed
#7 & 8 Mchs.
over the fourdrinier parts of $7 and ;;8; also the cork and one layer of
felt has been placed on the six bays on the finishing room end. Eleven
Job 1146
of the old trusses have been removed from the room.
The two wet end exhaust fans were started up this morning, Sept. 4th,
exhausting up thru the economizer stacks. The first two old fans on the
dry end were shut down this morning, Sept. 4th, so that another portion
of the monitor may now be demolished and the erection of trusses continued.
The two wet end pent houses are all walled up and steelcrete being placed
preparatory to guniting. Roofs of pent houses are partially in place also.
New Thickeners
Erecting new steel trolley beams
wooden spout for the extension
1150
of
Job
present screened stock spout is now being made up in the shop
Raising Gard’s
Leveling off preparatory to placing tar on the new surface.
Dam - Job 1151
Chip Conveyor
Preliminary work still going on.
Changes 1152
New Dryer Frames
Sixteen new dryer frames with corresponding felt roll bearings are
Job 1154
:now installed on $1 paper machine, and twelve on #2 paper machine.

N.T. Dam Road
Job 1155

A steam shovel is now working on the road, removing the tops from
the hills, and distributing along the roadway, while the mill continues
to haul coal ashes.
Monitor Nozzles
The protection concrete has been poured on the fourth (and final)
Job 2077
tower, which now makes this job complete except for removal of form.
Boiler House
No. 2 boiler setting is completed with the exception of the 1M of
Changes - Job
concrete on the top which is now being applied, Now working on #3 boiler
2079
setting.
The Alphons Custodis Chimney Company’s crew has completed the
necessary changes in the stack for the new flue entrances, and the flue
erector arrived this morning, Sept. 4th, to complete his work on the flue
Miscellaneous
The Alphons Custodis Chimney Company’s crew has started work on the
repairs of the two chimney stacks at East Millinocket.
Mr. Gurley of the Boston office visited Saturday, Sept. 1st.

Dic£. RVi.
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Water Storage

A decrease of 835 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, August 20th.
Precipitation for month of August to date at Ripogenus is 4.61 inches and
at Millinocket is 4.85 inches.
To-day’s Report:

Ripogenus Elev. 943.38 Storage 29,209 Mil. Cu• Ft•
w
♦♦
**
North Twin
"
490.00
"
n
M
41,199
Total Storage

Monitor Nozzles
Job 1128

All towers are now in serviceand the protection concrete on the
last tower one-half poured.

New Roof Over
#7 & 8 Mchs.
Job 1146

Four bays of concrete roof on the finishing room end is poured and
two more bays being poured to-day which will make a total of 24 bays
of roof concreted. Two more old trusses were removed from the wet end
of the room Sunday, August 26th, which makes a total of 9 now removed.
The Briner economizer stacks have been moved into place in the wet
end pent houses on the roof. The exhaust fans and their motors are in
place on the wet end platforms over , 7 & #8 and will probably be put in
service next Tuesday, Sept. 4th.
Reinforcing of column foundations is now complete.
Brick masons have got the tile partition between #6 and #7 paper
machines practically completed. They are now laying up the walls of the
pent houses on the roof.

New Thickeners
Job 1150
Raising ward’s
Dam - Job 1151
Chip Conveyor
Changes, Job 1152
New Dryer Frames
now
Job 1154

A start on the erection of the new steel trolleys has been made.
Placing the final surface of gravel.

Preliminary work still going on.
Twelve new dryer frames with corresponding felt roll bearings are
installed on #1 and #2 paper machines.

N.T. Dam Road
Job 1155

Hauling ashes to where the road from the mill yard makes onto the
present road above Ward’s dam.

Monitor Nozzles
Job 2077

All four towers in service. Protection concrete completed on three
of the towers and the forms about 60$ completed on the fourth and final
tower.
Installation of the Beco Baffles now completed on both boilers.
The settings on #2 boiler is about 75$ completed and on #3 is about 40$
completed.
The stokers are all erected with the exception of the motors
(not received) and the erector Mr. A. R. Dayton left on Wednesday,
August 24th. Coal spouts, from the coal bunker to the stokers, have
been erected.
Carl Doemer, foreman of Alphons Custodis Chimney Co. arrived this
morning August 27th to replace Max Eichholz who was injured last week.
The hole in the new chimney for the new flue entrance has been cut
thru except for the inside arch brick. The change on the old chimney
is completed.
(Over)
!Wt
Engineer
Aug. 27, 1928

Boiler House
Changes Job 2079

DATE MAILED
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Miscellaneous

Roy Weldon left for Boston Monday night Aug. 20th and returned
Thursday morning, August 23rd.
Mr. Knight, Johns-Manville Co., visited Wednesday, August 22nd.
Mr. Wm. 0. McKay, Manager of Manufacture, visited Millinocket
and East Millinocket on Wednesday and Thursday, Aug. 22nd and 23rd
respectively.
Mr. Daniels of the Riley Stoker Co. visited Saturday morning
August 25th, accompanied by a friend, Mr. Morgan.

Diet. RVW
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An increse of 445 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, August 13th.
Precipitation for month of August to date at Ripogenus is 3.68 laches
and at Millinocket is 4.35 inches.
To-day's Report:

Ripogenus Elev, 943,65 Storage 29,554 Mil. Cu. Ft.
W
♦*
North Twin ”
490.70
”
12.480 "
h
w
Total Storage ‘
42,034 "

The final tower is now in service, and completed except for the
Monitor Nozzles
protecting
concrete.
Job 1128

New Roof over
#7 & 8 Mchs.
Job 1146

Six trusses now erected and partially riveted on the dry end of the
roof, which makes a total of 24 new trusses now in place. Two old trusses
were removed Sunday August 20th, which makes a total of 7 now removed.
Concrete floor poured on wet end exhaust fan platform over #8 machine,
and the exhaust fan and motor placed on the platform over £7 machine.
Mr. L. D. Smith, Johns-Manville Co,, spent Thursday and Friday
August 16th and 17th respectively, instructing our men on the application
of the c rk and built-up roofing; and a small portion was laid between
the skylights over /7 wire.
Mr. L. S. Belke, J. 0. Ross Engineering Corporation, erector, arrived
this morning, August 20th, to install Briner economizer equipment.
Working on the last column foundation in the basement.
Brick masons have run the west wall up in place and the tile part
ition wall is about 75$ completed.

New Thickeners
Job 1150

Eleven steel bases for the motor and reduction gear unit thickener
drives received.

About 90$ of the whole job is completed at this writing.
Raising ward's
Dam - Job 1151
Chip Conveyor
Preliminary work still under way.
Changes - Job
1152
Six new dryer frames with corresponding felt roll bearings are now
New Dryer Frames
installed on //I paper machine and 12 new dryer frames and felt roll
Job 1154
bearings installed on 2 paper machine.

N.T. Dam Road
Job 1155

Coal ashes have been hauled for a distance of about 400 feet from
the end of the present road.

Monitor Nozzle
Job 2077

All four towers in service. Protection concrete completed on two
towers, and the forms practically completed for the third tower.

Boiler House
Changes - Job
2079

The boiler insurance inspector*arrived this morning August 20th,
to test out ;*2 and $3 boilers. The stokers are complete with the excep
tion of the Negus-Tiffany agitators and the motors for the stoker drives.
The Alphons Custodis men have practically completed alterations in one
chimney, and the smoke Tlue erector has left until they have the other
chimney ready. Ar-C/’roreman Eichholz, fell about 20 feet from staging
this morning and is in Bryant's hospital for X-ray examination.* Injuries
not apparently serious,
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August 20th, 1928

Boiler House
Changes - Job
2079, Cont.

The Beco Baffles are all completed on $2 boiler and a start made on
installing them on $3 boiler, Work on the boiler settings is progressing
very good.

Miscellaneous

Mr. F* S. Crowell, Asst. District Manager of the Foundation Co.
visited Millinocket and East Millinocket on 'Tuesday, August 14th.
Mr. F. C. Bowler left for Boston Thursday night, August 16th and
returned Saturday morning August 18th.
Mr. Lester *R. Smith called Friday August 17th.
Mr. J. F. Heany, of the Baker Mfg. Co. arrived Millinocket Saturday
morning August 18th and left this morning, August 20th.
Mr. R. A. Caspar, Asst. Manager of Manufacture, called to-day
August 20th.
Diet. RVW
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.

_

August 6th

SUBJECT

Water Storage

New Roof over
#7 & 8 Mchs.
Job 1146

New Thickeners
Job 1150

letter no.

32

DETAIL

A decrease of 106 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, August 6th. Log
Sluice Gate open 10 feet at Ripogenus this morning August 13th.

To-day’s Report:

Monitor Nozzles
Job 1128

19 28 FROM Engineering Department

Ripogenus Elev. 943.70 Storage 29,564 Ml. Cu. Ft.
♦♦
h
North Twin
* 490.05
*
12,025 *
n
Total Storage 41,589 "

Riveting the eleventh (and final) tower.

Four trusses erected but not riveted, on the dry end of the roof
which makes a total of 22 new trusses now in place. Five of the old
trusses over wet end of dryers were removed Sunday, August 12th. Platform steel for wet end exhaust fan over $7 machine is all in place
and concrete floor poured yesterday, August 12th. V.et end platform
steel for $8 erected and practically all riveted.
Excavating around and breaking up old concrete column foundations
and reinforcing them or replacing them as found necessary.
The brick masons are running up the west wall of the machine room
to the new height, and have the tile partition wall between ^6 and //7
about 50$ completed.
Unloaded car of structural steel.

About 80$ of the whole job is completed at this writing.
Raising Ward’s
Dam - Job 1151
Preliminary work on this conveyor change being carried along.
Chip Conveyor
Changes - Job
1152
The new white water tank, screen and trash spout was erected in
White Water Tar.k
place of the smaller one Sunday August 12th, and has improved conditions
Job 1153
greatly.

Twelve new dryer frames, with corresponding new felt roll bearings,
New Dryer Frames
have been installed on No. 2 paper machine at this writing.
Job 1154

N. T. Dam Road
Job 1155

Started hauling coal ashes from the mill out to the end of the
present North Twin road on Wednesday, August 8th. A crew of men are
clearing the underbrush in advance of the coal ashes.

Monitor Nozzles:
Job 2077

Protection concrete now completed on two towers. The other two
towers are erected, riveted, and the nozzles in service.

Boiler House
Changes - Job
2079

The boiler erector to start testing out both of the new boilers
to-day, August 13th. The stokers are completed with the exception of
the front plates, which were received to-day August 13th; and the
drives, which have not been received yet.
The bridge walls are built for both boilers and a start made on the
side walls. Mr. Lawlor, foreman from Boiler Engineering Co., arrived
Friday, August 10th end is installing the Beco Baffles in No. 2 boiler.
Diet. RW
(Over)

DATE MAILED

FORM 17

August 13th, 1928

8isnedRvS'R-

Engineer

Boiler House
Continued

The chimney men from the Alphons Custodis Company arrived on the
job Thursday, August 9th, and are making the necessary changes in the
chimneys. The new steel flue is practically all erected and a start
made on the welding of it this morning, August 13th*

Miscellaneous

Mr. H. S. Dimmick, from the S.K.F. bearing people visited our
office Friday, August 10th.
Mr. Prince, Irving Iron Works, called on Friday, August 10th.
Ur. Crusius, American Voith Contact Co., arrived Millinocket
Friday, August 10th.
John A. Ross visited hast Millinocket and Millinocket to-day,
August 13th.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

JyJy 23

19 28 FROMEngineering Department

gg

DETAIL

SUBJECT

Water Storage

LETTER NO.

A decrease of 764 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, July 23rd. Gates
all closed at Ripogenus this morning, July 30th. Precipitation for month
of July to date at Ripogenus is 2.71 inches and at Millinocket is 4.48
inches.

To-days’s Report*

Ripogenus Elev. 943.10 Storage 28,852 Mil. Cu. Ft.
M
North Twin M
491.50
"
,1^40., . "
H
**
Total Storage 41,892 w

The concrete foundation for the last tower is completed and a start
Monitor Nozzles
on the erection of the tower itself made to-day, July 30th.
Job 1128
New Roof over
#7 & 8 Paper
Machines
Job 1146

Eighteen trusses erected, 16 bays of concrete all poured, and 11 bays
of old wooden roof removed. Reinforcing of the steel columns is about
80$ completed.
Excavating around and breaking up old concrete column foundations
and reinforcing them or replacing them as found necessary.
Structural Steel for the exhaust fan platforms, and partition between
#7 and #8 paper machines was received from Megq.ier & Jones Saturday
July 28th. Johns-Manville roofing material, clay partition tile, and
skylight glass have also been received during the week.

New Thickeners
Job 1150

The first thickener was received from the Bird Machine Company
Friday, July 27th.

Raising Ward’s
About 90$ of the rock is in place and about 50$ of it is covered
Dam - Job
with gravel.
1151
Chip Conveyor
Changes - Job
1152

Preliminary work has been started on this conveyor change

The protection concrete is poured on one of the two towers that are
Monitor Nozzles
Job 2077
in service, and the forms are about 50$ completed on the 2nd tower. The
third tower is practically all erected but not riveted, and the foundation
is ready for the fourth tower.

Boiler House
Changes - Job
2079

The brick masons will complete their work about Thursday night,
August 2nd. The monitor is now entirely gunited, and the roof of it is
waterproofed. The coal bunker is all erected and riveted. Forms for
the blast fan unit are being built.
Erection of #2 boiler and stoker is about 80$ completed, and #3
boiler and stoker is about 25$ completed.
Mr. Russell, erector from the C. J. Merrill Co., arrived this
morning July 30th, to erect the new steel flue.
Fire brick for the boiler settings is being received and unloaded,
and Frank E. Ross Co., has been notified to have their men on the job
August 1st.

Miscellaneous

Messrs. Whitcomb and McKay visited Millinocket and East Millinocket
on Tuesday July 24th, leaving for Madison Wednesday Morning July 25th.
Diet. RVW
SIGNED

DATE MAILED

FORM 17

July 30, 1928

/

//

Engineer
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1928 from Engineering Department

LETTERNO' 31

SUBJECT

DETAIL

Water Storage

A decrease of 197 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, July 30th
Gates
all closed at Ripogenus this morning, August 6th. Total reported precipitation for month of July at Ripogenus is 2.71 inches and at Millinocket is 4.51 inches*

To-day’s Reports

Monitor Nozzles
Job 1128

Ripogenus Elev. 943.33 Storage 29,145 Mil. Cu. Ft.
w
w
North Twin *
490.80
"
12.550 n
n
»
w
Total Storage
41,695

The eleventh (and final) tower is erected and being riveted.

New Roof over
#7 & 8 Paper
Machines
Job 1146

Eighteen trusses erected and riveted, eighteen bays of concrete
all poured, and eighteen bays of old wooden roof removed, Erecting
and riveting pent house steel, Reinforcing of the old columns is about
90$ completed.
Excavating around and breaking up old concrete column foundations
and reinforcing them or replacing them as found necessary.
The brick masons have reported from East Millinocket and are laying
up the tile partition wall between c6 and $7 paper machines.
The four large exhaust fans have been received at the mill during
the past week, and a start was made on the erection of the two wet end
fan platforms yesterday, August 5th.
The plenum chamber at the dry end of the room is being removed;
also the fan supplying air to this chamber.

New Thickeners
Job 1150

Three of the new Bird thickeners have now been received from the
Bird Machine Company. A carload of structural steel was received to-day
August Sth.

Raising ard’s
Dam - Job 1151

About 90$ of the rock is in place and about 70$ of it is covered
with gravel.

Chip Conveyor
Preliminary work on this conveyor change being carried along.
Changes - Job
1152
White Water Tank
The new white water tank, screen and trash spout was received at
Job 1153
the mill Tuesday, July 31st.

N.T. Dam Road
Job 1155

A right-of-way has been cleared from the end of the Ferguson Pond
Dike thru onto the North Twin Dam Road just above Ward’s dam.

Monitor Nozzles
Job 2 377

Protection concrete completed on one tower, and forms practically
completed on 2nd tower, The 3rd and 4th towers are all erected and are
now being riveted.

Boiler House
Changes
Job 2079

The brick masons completed their work Friday night, August 3rd. The
blast fan unit is being moved onto its foundation to-day, ugust 6th.
No. 2 boiler is practically ready for insurance test and No. 3
boiler is progressing very good. Mr. Potter, Frank E. Ross Co.’s foreman
arrived Wednesday, August 1st with one man and has started the bridge
wall on • 2 boiler. Four more of the crew arrived < to-day. August AtJl.----------SIGNED
4 x-x
August 6, 1928
Engineer <^ver)

DATE MAILED

FORM 17

Boiler House
Changes Continued

The flue erector has got his bottom plates in place and is
now erecting the side plates.

Miscellaneous

Messrs. P. C. Newbegin and Tweedie, Chief Engineer and Roadmaster
respectively, of the B* & A. Railroad Co. visited our office Wednesday,
August 1st.
Mr. Oscar Hahnel, of Hahnel Bros., and Mr. Ordway, of the Barrett
Roofing Co., visited Millinocket Wednesday, August 1st.
Messrs. Roberts and Hendex'son, Detroit Graphite Co., called
on Engineering Department July 31st.

Diet. RVW
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July 16th

19 28

from

Engineering Department

SUBJECT

letter no.

29

DETAIL

Water Storage

A decrease of 799 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, July 16th. All
gates reported down nt Ripogenus this morning, July 23rd, and the small
ponds above Ripogenus dumping into it
To-day’s Reports

Ripogenus Elev. 943*15 - Storage 28,916 Mil. Cu. Ft.
492.50 "
"
"
*
North Twin *
«
«
«
Total Storage

The concrete footing for the eleventh (and final) tower has been
Monitor Nozzles
poured and the forms for the foundation practically completed. Protection
Job #1128
concrete completed on eight towers.
New Roof over
#7 & #8 Paper
Mchs.
Job #1146

Fourteen trusses erected, ten bays of concrete all poured, five bays
of old xvooden roof removed (Sunday, July 22nd), and seven more trusses
received from Megquier & Jones today, July 23rd. The two wet and exhaust
fans have been shut down and are all removed at this writing so that the
end of the monitor may now bo removed to get in the next two or three
trusses which will permit installation of two new exhaust fans.
The reinforcing of the columns is completed in the machine room, and
abo11 65% completed in the basement.
Excavating around and breaking up old concrete column foundations
where it is necessary preparatory to rei forcing or placing new foundations
as the case may be.

Steel Sluice
Job #1145

This installation is completed with the exception of some hand railings
on the walkways, and is working satisfactorily.

Booms in For
guson
Job #1147

The new booms are completed and anchored in place.

About 70% of the rock is in place and a start made on placing the
Raising Ward’s
Dam - Job #1151 gravel on the far end*

The protection concrete is poured on one of the two towers that are
Monitor Nozzlesi
in
service.
The remaining two towers are not erected, but the foundations
Job #2077
are completed for them.
The concrete roof is now all poured and the forms being removed,
Boiler House
Changes - Job The rivor wall is entirely bricked up and the north wall is up about 15 ft.
at this writing. The coal bunker steel is all erected and is now being
#2079
riveted. The monitor is all erected and practically all gunnited.
Boiler erection progressing very good and Mr. A. R. Dayton, Taylor
Stoker erector, arrived at East Millinocket this morning, July 23rd.

Miscellaneous

DATE MAILED
FORM 17

Mr. F. C. Bowler returned from Madison Tuesday night, July 17th.
Mr. F. S. Crowell, Asst, district manager of the Foundation Co.,
visited Millinocket and East Millinocket Thursday, July l?th.

Diet. RW
July 24th, 1928

SIGNED

Engineer.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning
SUBJECT

Water Storage

s a.

m.

July 9th>

1 ®28 FROM Wineering Departaert
DETAIL

A decrease of 749 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, July 9th. Ripo
genus reports sluice gate open 10 feet.

To-day’s Reports Ripogenus Elev. 943.42 * Storage
North Twin "
493.15
"
Total Storage
Exp. Grinder
Room ♦ Job
1131

LETTER "°' 28

29,260 Ml. Cu. Ft.
14.195
« « «
43,455
* * *

On Friday, July 13th, the Bureau of Economy ground some bark in
the grinder. Screen motor not wired yet. Couch roll for wet machine
being made.

Steel Sluice
Job 1145

Mr. Placid Chaisson, erector, completed work on the new steel sluice
at noon Thursday, July 12th, and a start on the piling out of this year’s
supply of wood was made at once. There is still some painting and some
walkways to be done before the job is entirely completed.

New Roof #7 &
#3 Paper Machs.
Job 1146

Ten trusses are erected and riveted, and six more received from
Megquier & Jones to-day, July 16th. The first section of concrete roof
(4 trusses) was poured on Thursday, July 12th and two more being poured
to-day, July 16th.
One of the two columns in the machine room that have to be rein
forced, is completed. ’The other one is about 25$ completed.
Excavating around the column footings and shoring up floor steel
on those that require entirely new foundations.

tooms in Fer
guson Pond
Job #1147

the new booms are built and hauled into place in front of the gate
house. A few more days of miscellaneous work will finish this job.

Monitor Nozzles
Job #1128

Eight towers now have the protecting concrete completed. A start
has been made on the foundation for the eleventh and final tower, on
the southwest corner of No. 2 pile, that was not erected last fall.

Raising Ward’s
)am - Job 1151

About 60$ of the rock has been placed.

lonitor Nozzles
Fob 2077

Forms for the protecting concrete on the first tower are about
completed.

toiler House
changes - Job
r2079

One side and end of the new monitor has been gunited and the hy-rib
practically all in place on the other side. The coal conveyor was
moved up into its new location bunday, July 15th, so that the balance
of the coal bunker steel may now be erected.
'Di© masons have the river wall about 95$ completed, and all large
boiler parts being moved inside of building before starting on the north
wall. The mud drums are in place and the tubes for both boilers will
be in place by to-night, July 16th. First carload of stoker steel
received at mill Thursday, July 12th.
Building forms for the balance of the concrete roof.

Uscellaneous

Mr. Oscar Hahnel, of Hahnel Bros., visited Thursday, July 12th.
Hr. F. C. Bowler left for ’’adison to-day, July 16th.
Diet, wwr
/?
*’<*'•* .
July 16th, 1928
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

.

.

July 2,

1928 FRO Engineering Department

SUBJECT

Water Storage

DETAIL

A decrease of 197 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, Fuly 2nd. One
sluice gat© open 10 feet at Ripogenus this morning, July 9th.

To-day’s Report:

hep. Grinder Rm.
rob 1131

LETTER NOgy

Ripogenus Elev.
North Twin
"

943.65 Storage 29,554 Mil. Cu
” Jl4^50 * *
493.80
44,204 M
*
Total Storage•

Ft.

**

This installation is practically completed at this writing.

Heel Sluice
Fob 1145

The new steel sluice is progressing very good and should be ready
for piling out wood by Wednesday or Thursday of this week, July 11th
or 12th respectively.

tew Roof #7 & 8■
?aper Machines
Job 1146

Six trusses are erected and practically all riveted and five more
received from Megquier & Jones this morning, July 9th. A good start
has been made on”the formwork for the roof, and the river wall has been
carried up to its new height.
The two columns in the machine room that have to be reinforced
are about 50$ completed.
In the basement two column foundations have been underpinned and
a complete new footing placed under another.
First shipment of economizers f2 cars) received during the week.

Three more carloads of spruce timbers have been received for the
Booms in Fergus an
new booms, and Alonzo Mann’s crew has started work again on this job.
Pond - Job 1147
Monitor Nozzles
Job 1128

The concrete protecting wall is now completed on six of the towers
and the forms very nearly completed for another tower.
Work was started on this job during the week, placing erushed roek.

Raising Wards
Dam - Job 1151
Monitor Nozzles
Job 2077

Two towers completed and in service, Forms for the protecting
concrete about 25$ completed on one of the above towers. Foundations
for the remaining two towers completed.

Boiler House
Changes
Job 2079

Erecting structural steel
to guniting. The brick masons
but have returned to-day, July
The large drums have been

Mr. E. W. Prouty returned from Madison Thursday, July 5th.

Wood Handling
Job 3008

Miscellaneous

Mr. G. V. Salle, District Manager of the Foundation Co., visited
Millinocket and East Millinocket on Monday and Tuesday, July 2nd and 3rd
respectively.
Messrs.Bell and Hurly of the Ingerso11-Rand Co. visited to-day.

Diet,
DATE MAILED

FORM IT

for monitor and placing hy-rib preparatory
have been at Millinocket all last weak,
9th.
pulled up into place for both boilers.

rvw

July 9, 1928

Engineer
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FROM

Engineering Department h*™ N°-

26

DETAIL

SUBJECT

Water Storage

19

An increase of 144 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, June 25th.
A 17 foot wasteway is open 9 *-4” at Ripogenus. Mr. McInnis at Ripogenus
informed us this morning that Caucomgomoc and Umbazuskus gates are open.
To-day's Reporti

Ripogenus Elev. 943.64 Storage
North Twin
"
494.10
"
Total Storage

29,541 Mil. Cu. Ft.
14.860 "
" "
44,401 ”
" *

Exp. Grinder Rs i.
This installation is nearing completion. There is still a small
Job 1131
amount of piping to be done, belts to be put on, etc.

Steel Sluice
Job 1145

Final shipment of sluice was received Tuesday, June 26th. At this
writing the sluice proper is all erected and riveted. A start is being
made this morning, July 2nd on the welding tight of the joints and the
leveling of th© sluice, so that the mill crew can top out the concrete
pier supports. A start is also being made on the riveting of the struct
ural steel supports this morning, July 2nd.

New Roof #7 &
8 Paper Machin: i
Job 1146

Two roof trusses were received Tuesday, June 26th, and are all
erected and riveted. Three more complete trusses were shipped Saturday
June 30th and are now being traced.
Two columns in the basement are all reinforced and a start made
on the two in the machine room yesterday, July 1st.
It has been found necessary to put entirely new foundations
under some of th© columns. The old fobting is removed from under one
column and is ready for forms for the new concrete.
The end river wall is being taken down as much as is needed
preparatory to running up the new wall.

Booms in Ferg
uson Pond
Job 1147

A carload of spruce boom sticks for the completion of the five
wide booms in Ferguson Pond, was received at the mill this morning,
July 2nd.

Monitor Nozzles f
Job 1128

The concrete protecting wall is now completed on five of the towers
and a start on the pouring of the sixth tower is being made to-day,
July 2nd.

Monitor Nozzles i
Two towers completed and in service but not concreted. The third
Job 2077
foundation is now completed ready for the steel tower. The forms for
the fourth tower are completed ready for the concrete.
Boiler House
Changes
Job 2079

The main roof over the boilers is poured and the forms being re
moved and the floor in front of the boilers is poured. The monitor
steel is about 50% erected, at this writing. Brick masons are laying
up the river wall.
Mr. Connors, Babcock & Wilcox erector, arrived at East Millinocket
this morning, July 2nd.

Wood Handling
Job 3008

Mr. Prouty informs us that the drum barker and the peeled wood
conveyor is in operation again after their barker motor trouble that
shut them down temporarily.
Diet. RVW

DATE MAILED
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July 2nd, 1928

(Over)

Engineer

Miscellaneous

Mr. R. A. Caspar of the Boston office visited Millinocket and
East Millinocket Tuesday and Wednesday, June 26 and 27 respectively
Mr. G* V. Salle, District Manager of the Foundation Coanany
arrived at Millinocket this morning, July 2nd*

GREAT NORTHERN PAPER COMPANY
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_

June 18,

19 «« FROM

28

,

_

.

.

LETTER NO.

25

DETAIL

SUBJECT

Water Storage

.

Engineering Department

A decrease of 679 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, June 18th, The
17* x 11*-4” deep wasteway at Ripogenus remains open, Wastage of water
stopped Wednesday, June 20th for a total of 25,882 million cubic feet*

To-day’s Reports

Ripogenus Elev. 943.50 Storage 29,362 Mil. Cu. Ft.
North Twin ”
494.15
"
14,895 ”
" ”
Total Storage
44,257 ”
” ”

The two tanks are in place in their cradles, but not piped.
Exp. Grinder Rm,
wet machine is erected, but there remains some piping to do yet.
Job #1131

The

Steel Sluice
Job #1145

Mr. Placid Chaisson, Portland Co.’s erector, arrived and started
work on the new sluice Wednesday, June 20th. Five sections are up in
place and a start made on the riveting of same. Two carloads of sluice
shipped cut of Portland Saturday, June 23rd, completes this order.
Concrete pier work is about 90$ completed.

New Roof over
#7 & 8 Paper
Machine
Job #1146

Erecting the new lattice girders between #7 and #8 paper machines
and riveting. Scraping old gravel off of roof.
One column in basement all reinforced. Started work on the under
pinning of four column foundations.
Two of the new roof trusses were shipped from Hegquier & Jones
Saturday, June 23rd.

Booms in Fer
guson Pond
Job 1147
Monitor Nozzles
Job #1128

Now waiting for the additional lumber that was ordered so that the
width of the booms might be increased from three sticks to five sticks.
The protecting concrete is now completed on four of the towers.
Wherever it is possible, the concreting is being stopped at the first
panel.

Monitor Nozzles
Two towers completed and in service but not concreted. Forms for
Job #2077
the foundation of the 3rd tower nearing completion and excavating for
the fourth.
Boiler House
Changes - Job
2079

The steam pipe that had to be erected before a start could be made
on the boilers was installed Sunday, June 24th. The concrete roof over
the boilers is being poured to-day. New floor steel is being erected.
Brick; aeons arrived on the job Friday, June 22nd and have started laying
up the river wall.
Two more carloads of boiler material have been received from Babcock
& Wilcox Company, and the final car is on the road.

aood Handling

Mr. Prouty informs us that the drum barker was put in regular ser
vice last Monday, June 18th and is running quite well. Also that the
log haul-up and chain conveyor for the peeled wood was put into operation
this afternoon, June 25th, and working splendidly.

Miscellaneous

Mr. F. S. Crowell, Assistant District Manager of the Foundation
Company, visited Millinocket and East Millinocket Tuesday, June 19th.
Messrs. Bowler and Seelye left for Boston and Washington Wednesday
night June 20th and returned this morning June 25th.
SIGNED

DATE MAILED

FORM 1T

June 25, 1928

c?W3l^

Miscellaneous
Continued

Mr. John Ross visited Millinocket Thursday, June 21st.

>

Diet. RW

I

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

JUHS 11

1928

Engineering Department
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letter no.

24

SUBJECT

DETAIL

Water Storage

An increase of 146 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, June 11th. At 8:00
a.m. this morning, June 18th, there is one wasteway open 17’xll’-4” at
Ripogenus. North Twin is discharging about 5,305 cubic feet per second
this noon time, which is equivalent to 458 million cubic feet per 24 hours.
Approximate total waste to date is 25,285 million cubic feet.

To-day’s Report:

Ripogenus Elev.
North Twin

943.95 Storage 29,936 Mil. Cu. Ft.
H
494.30
"
15.000 **
H
H
Total Storage
44,936 M
"

The grinder has been coupled up to the 600 H.P. motor, the Bird screen
Exp. Grinder Rn.
is erected, and a start made on the erection of the wet machine. The small
Job 1131
tank is in place and the big tank is inside the room.

Steel Sluice
Job 1145

About 75$ of the concrete pier work is completed. A part carload of
sluice was received at the mill last week, and another part carload was
shipped out of Portland Saturday night, June 16th, and the balance is to
be shipped Thursday, June 21st. We have to-day wired the Portland Company
to send us their erector, Pete Chaisson.

New Roof Over
#7 and #8 Mchs
Job 1146

Burning off old steel truss connections, and bolting and riveting on
column extension pieces. Also placing connecting beams between the new
column extensions. Removed two skylights over the wet end yesterday, June
17th.
A part carload of latice girders for this job was shipped out of Port
land Saturday night, June 16th, but as yet no trusses.
Reinforcing plates are being electrically welded to the necessary
columns.

Booms in Fergu
Additional spruce sticks have been ordered by the mill as it is de
son - Job 1147 sired to make the boom 5 sticks wide in place of 3 wide. A. Mann, of the
Spruce Wood Dept., started work on this job this morning, June 18th.

Monitor Nozzles
The protecting concrete is now completed on two of the towers and a
Job 1128
start made on the pouring of the third to-day, June 18th.
Monitor Nozzles
Two towers completed and in service but not concreted, Footing for
Job 2077 - Mill the foundation of the third tower is poured, and excavation for the fourth
and final tower is 30$ completed.
#2

Boiler House
Changes - Job
2079 - Mill #2

Erecting and lining up structural steel. Excavating for and building
forms for boiler foundations. Building roof forms.
First carload of boilers, consisting of tubes, received from Babcock
& Wilcox Friday, June 15th. Another carload was shipped June 13th. Car
load of stoker steel received from Megquier & Jones this morning, June 18th

Spiral Beval
Reduction GearThis installation has been running for the past week and is giving
#4 Calender very satisfactory service to date.
Job 2086
Wood Handling
Job 3008
DATE MAILED
FORM

IT

Foundation Company completed their work on this job Saturday night,
rllWf.W The drum barker was turned oter for the first tim^OwTuesday,

lgf 1928

SIGNED

Engineer

Wood Handling
Job 3008
(Contf)

Miscellaenous

June 12th, and was run for 2-1/2 hours on Thursday, June 14th. Finishing
miscellaneous odd jobs preparatory to putting new system into operation.

Messrs. Dandrow, Hanson and Knight of the Johns-Manville Company called
to-day regards paper machine hoods.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.
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June 4, 1928

Engineering Department----------------------------------------DETAIL

SUBJECT

Water Storage

LETTER NO.

FROM

A decrease of 35 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, June 4th. At
8s00 A.M. this morning, June 11th, there is one gate open 4 feet and
one wasteway open 17’ x 11’-4" at Ripogenus. North Twin is discharging
about 4530 c.f.s. this noon time, which is equivalent to 391 million
cubic feet per 24 hours. Approximate total waste to date is 24, 615
million cubic feet. Flashboards at Quakish and Dolby have been replaced
and we now hope to be able to handle the waste thru the sluice gates.

To-day’s Report#

Ripogenus Elev.
North Twin
*

944.00 Storage 30,000 Mil. Cu. Ft.
494.00
"
14.790 *" M*
494.00
w
Total Storage
44,790 "
*

Exp. Grinder Rm.
The grinder has been placed on its foundation. Pipe for the inJob 1131
stallation is being installed. The small tank has been placed in its
steel cradle.

New No. 10 En
gine - Job 113$
Steel Sluice
Job 1145

This new steam engine is running very good.
About 60$ of the new concrete piers are poured. A part carload
of the steel sluice was received at the mill Thursday, June 7th, and
another car is promised for next week.

New Roof Over
The Foundation Company arrived at Millinocket Wednesday, June 6th,
#7 and #8 Mchs. and started immediate work on the new roof, Work has been started on
Job 1146
the reinforcing of the columns; also on the splicing out of the present
columns so as to take the new trusses.

Booms in Fergu
Two carloads of logs and spinice sticks for the new booms in Ferguson
son - Job 1147 Pond have been received at the mill.
Ground Wood Tail
ing Screens
Job 1149

The two new Improved third screens were started up Friday, June 8th.

Monitor Nozzlee
The protective concrete is completed on one of the towers.
Job 1128
are being built on two other towers.

Forms

Boiler House
Changes - Job
2079

Demolishing and removing old structural steel, brick walls, concrete
foundations, and coal bunker. Erecting new structural building steel,
and building forms for the main roof. Building forms for air duct
placing reinforcing steel in main floor for air duct, and pouring main
floor over air duct. Mr. W. Lowitz of the Foundation Co. now in charge
of this work.

Wood Handling
Job 3008

Building houses over barker and conveyor drives and working on
conveyor gears and chains
Expect to get installation started Tuesday,
June 12th.
Wrecking old concrete barker foundations and cleaning out the wood
room basement. Mr. W. 8. Downing is now the Foundation Co.’s foreman
on this job.

Pict. RW
DATE MAILED
FORI

June 11, 1928

(Over)
Engineer

Miscellaneous

Messrs, Vdiitcomb and McKay visited Millinocket and East Millinocket
on Tuesday and Wednesday June Sth and Sth respectively.
Mr. E. F, Aldrich of the Pipe Applicance Corporation visited
Millinocket Wednesday, June 6th,

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.

28th

SUBJECT

Water Storage

1928 FROM Engineering Department

letter no.

22

DETAIL

A decrease of 70 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, May 28th. At
8:00 A.M. this morning, June 4th, there is one gate open 9 feet, one gate
open 5 feet, and one wasteway open 17’ x ll’-4" at Ripogenus. North Twin
is discharging about 10,870 c.fs. this noontime, which is equivalent to
939 million cubic feet per 24 hours. Approximate total waste to date is
22,220 million cubic feet.
To-day’s Report:

Ripogenus Elev. 944.00 - Storage 30,000 Mil. Cu. Ft
M
I
North Twin
" 494.05
"
14. 825 "
H
Ifi
Total Storage
44,825
. \
The flexible coupling has been mounted on the motor shaft, and the
Exp. Grinder Rii.
electricians are installing the switchboard and its mechanisms, The
Job 1131
Bird screen with its spouting is installed. The tanks, trucks, et c •,
were received at the mill Tuesday, May 29th.
New No. 10
Engine - Job
1137

The new No. 10 engine was turned over for the first time without
any load at 1:15 P.H., Tuesday, May 29th. The rope was put on the following day May 30th, and at 9:30 A.M. Friday, June 1st, the engine was hooked
up to the machine. Running very good.

Steel Sluice
Job 1145

About 30$ of the new concrete piers for the steel sluice will be
poured by to-night.

Ground Wood
Tailing Screen
Job 1149

The two new Improved, third screens, were received Wednesday, May
30th. Sunday, June 3rd, they were moved up into their approximate
positions. Countershafting for the drive is in place.

The protective concrete has been poured on the first tower and a
Monitor Nozzzl^s
start made on the removal of the forms to-day, June 4th.
Job 1128

Boiler House
Changes Job 2079

Demolishing and removing a portion of the south brick wall. Also
demolishing and removing old coal bunker. Building wall forms for air
duct. Erection of steel columns and connecting beams was started Thursday, May 31st.

Wood Handling
Job 3008

The conveyor drives are all completed and the barker drives are
completed with the exception of the wet drum drive. The barker drums
are in place and the waste conveyors under the drums erected. The steel
chutes in the top floor of the wood room are installed.
In the wood room basement about 1/3 of the old barker piers are
removed, all of the old conveyors and drives around the barker are
removed, all of the old cable conveyor from the canal is removed and about
2/3 of the piling out conve yor removed. Old wet drum tank not yet removed^

Miscellaneous

DATE MAILED

FORM

17

Mr. F. 5. Crowell, As t. Dist. Mgr. of the Foundation Company,
visited Millinocket and East Millinocket, Tuesday, May 29th*
At about 2:30 P.M. Saturchy, June 2nd, the large (2400 H.P.) Generator burned out at Dolby. Millinocket is now sending fgan 800 to 1000
K.W. to Dolby.
First carload of steel for roof over No. 7 and No. 8 machines,
received Saturday, June 2nd.
Pict. RVW
S,G'^^r(5
/
'
Engineer
June 4, 1928

GREAT NORTHERN PAPER COMPANY
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May 21,

FRQMEngineering Department

LETTER NO.

DETAIL

SUBJECT

Water Storage

1^8

An increase of 96 million cubic feet has been reported in the water
storage of Ripogenus and North Twin since last Monday, May 21st. A
maximum daily gain for the week occurred on Tuesday, May 23rd, amounting
to 261 million cubic feet. At 8»00 A.M. this morning, May 28th, there
are two gates open 9 feet, one gate open 8 feet and one wasteway open
17’ x ll*-4" at Ripogenus. North Twin is discharging 20,745 cubic feet
per second this morning, which is equivalent to 1792 million cubic
feet per 24 hours. Approximate total waste to date is 15,283 million
cubic feet.

To-day’s Reports

Ripogenus Elev. 944.00 Storage 30,000 Mil
H.895 t*
North Twin M
494.15
H
44,895 «
Total Storage

Cu. Ft.
h
it

m

Exp. Grinder Rm
Job 1131

The 600 H.P. motor for driving the grinder has beeni lined, levelled
and grouted. The Bird screen has also been set in placei and grouted
The
:
during the week. The tanks, trucks, etc., were shipped from
Portland Company Friday, May 25th.

Haug Refiners
Job 1133

No. 3 refiner has been moved into its new location and put in
service Friday morning, May 25th, running the remaining 48 hours of the
week satisfactorily. No. 2 ran 51 hours and No. 1 ran 163 hours.

New No. 10 En
gine - Job 1137

The new No. 10 engine has not been turned over yet, but probably
will some time to-day.

Steel Sluice
Job 1145

Excavation for the new concrete piers is well under way and forms
are under construction.

Ground Wood
Tailing Screens
Job 1149

27th.

Voith Screw Press
Mill No. 1

Monitor Nozzles
Job 1128
Monitor Nozzles
Job 2077

Drive for Knotters was changed to its new location yesterday, May
No. 10 Knotter has been dismantled and removed.

Nothing has been done with this installation during the past week
The formwork for concreting the first tower is practically com
pleted, and will be poured within a few days.

Two towers in service, but not concreted.

Boiler House
Changes - Job
2079

Removing and disposing old boilers #9 and #10, old concrete foun
dations, old brick of demolished south wall, and old wooden roof.
Excavating for and concreting foundations for new columns.

Monitor Nozzles
Job 3002

Three towers in service, two of which are concreted. Foundation far
the fourth tower (on the crib) is ready for the erection of the steel.

Wood Handling
Job 3008

The bearings and shafting are very nearly ready for the barker
drums. The steel chutes inside the wood room are in place and being
SfcSHfi.
feMrShgig?*1 on one of thMe?)haul*ups and the

DATE MAILED

FORM 17

May 28, 1928

S'°"^(Xo~rd^?n6ineer

Miscellaneous

Mr. Bowler left for Madison and Portland Tuesday, May 22nd, returning
Thursday night, May 24th.
Mr. A. P. Lane, Traffic Manager, visited Millinocket Wednesday, Muy 23rd
Mr. Hilton, Spruce Wood Department, called Thursday, 'May 24th.

Diet. RVW
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from

Engineering Department

20

DETAIL

SUBJECT

Water Storage

LETTER NO-

An increase of 325 million cubic feet has been reported in the water
storage of Ripogenus and North Twin since last Monday, May 14th. A
maximum daily gain for the week occurred on Sunday, May 20th, amounting
to 166 million cubic feet. Af 8:00 A.M. this morning. May 21st there
are one gate open 8 feet, one gate open 4 feet and one wasteway open
17’all’-4” at Ripogenus.
North Twin is discharging 5,325 cubic feet per
second this morning, which is equivalent to 460 million cubic feet per
24 hours. Approximate total waste to date is 9,509 million cubic feet.
Flashboards at Quakish were put back on Sunday, May 20th.

To-day’s Report:
*

Ripogenus Elev. 943.98 Storage 29,974 Mil. Cu. Ft.
*» H
North Twin
" 494.05
*
14.825
n
rt w
Total Storage
44,799

Exp. Grinder Rm.
The Bird screen that was borrowed from this job and set up for
Job 1131
experimental purposes in the ground wood screen room, is now being
dismantled for return to Experimental Grinder Room.
Haug Refiner
Job 1133

No. 1 refiner run for a total of 83-1/2 hours last week; No. 2 ran
for a total of 38 hours; and at 8:00 A.M. Friday, May 18th, the original
refiner (No. 3) was shut down. The latter is now being moved to its
new location alongside of the two new ones.

New Na. 10
Engine -Job
1137

The main engine frame, cylinder, etc., is lined and levelled into
place, ready to be grouted as soon as the forms are built. The crank disc
and shaft is in place and the top half of the flywheel lowered down onto
the shaft.

Steel Sluice
Job 1145

The old wooden log sluice has been demolished for the entire length
that is to be replaced with steel.

Voith Screw
Press - Mill
No. 1

A carload of sulphite, loaded thru the Vciih Screw Press system,
was shipped to East Millinocket last week.

Monitor Nozzles
A start has been made on the formwork for the protection concrete
Job 1128
around the bottom of the steel towers.
Mill No. 1
Monitor Nozzles
Job 2077

Nothing done on the installation of towers this week.

Boiler House
Changes -Job
2079

A start pn the demolition of boilers #9 and #10 was made Thursday,
May 17th. The old smoke flue in buck of boilers #9 and #10 is being
demolished also. Excavating for, and concreting footings for new
column bases.

Suction 2nd
Press, #4 Meh.
Job 2080

The suction 2nd press was installed on #4 paper machine yesterday,
May 20th, and is running good at this writing.

Diet* RVW
SIGNED
DATE MAILED

FORM 17

May 21st, 1928

neer

Wood Handling
Job 3008

The last section of the old drum barker is removed from the wood room
and landed out on the piers. The bearings for the trunnion shafting
are being placed on the new foundations. The two log haul-ups and the
waste conveyor are completed and the chain wood conveyor is done as
much as can be until the steel chutes are received from D.M. Dillion
Steam Boiler Works.

Miscellaneous

Mr. F. C. Bowler left for Boston Tuesday night, May 15th, and return
ed Friday, May 18th.
,
'
Mr. Partsch of the Ross Engineering Corporation, visited Millinocket
Tuesday and Wednesday, May 15th and 16th respectively.
Mr. J. M. Wade of the G. E. Co. visited Millinocket Tuesday, May 15th
He was accompanied by a Mr. Rogers of the Champion International Company
of Lawrence, Mass.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
19 „

FOR WEEK BEGINNING 8 A. M.

.L,

28

FROM

„

LETTER NO.

19

DETAIL

SUBJECT

Water Storage

,

.

Engineering Department

There has been an increase of 1,047 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, May 7th. A max
imum daily gain for the week occurred on Tuesday, May Sth, amounting to
738 million cubic feet. At 8:00 A.M. this morning, Lay 14th, there are
one gate open 8 feet, one gate open 9 feet and one waste way open 17* x
8*-4". North Twin is discharging 16,145 cubic feet per second this morning
May 14th, which is equal to 139$ million cubic feet per 24 hours
Approximate. total waste to date is 6,376 million oubic feet.
To-day’s Report:

Ripogenus Elev. 943.67 - Storage 29,579 Mil. Cu. Ft.
w
North Twin
" 494.15
"
14.895 ”
”
H
Total Storage
44,474 H

The grinder has been moved from the unloading platform into the
Exp. Grinder Rn •
experimental grinder room for erection
Job 1131

Haug Refiner
Job 1133

Both of the new refiners have been down all week with the exception
of about a 12 hour run on the first refiner that was installed. A bearing
burned out during this short run , and will be ready to start again late
working on the oiling system of the
this afternoon, May 14th. Still
F
second refiner.
<
H/V-j

Next Sunaay, May 20th, the Rice, Barton fan pump will be replaced with
Speed Up No. 3
a Record pump which takes less horse power.
Paper Machine
Job 1135
The lower half of the flywheel has been placed into the flywheel pit,
New No. 10 En
gine - Job 1137 and the top half is being pulled into position to-day, May 14th.

Voith Screw Pre
A part carload of sulphite was blown thru the Voith Screw Press
system last Thursday, May 10th and apparently this installation is now
Mill No. 1
workable. An experiment was made on the unloading some of it with our
pneumatic system that unloads chips, and it unloaded the stock very satis
factorily.
The monitor over No. 9 and No. 10 paper machines is now all glazed
Monitor Over #9
£ 10 Paper Mchs .over, and the job practically completed.
Mill No. 1

Monitor Nozzles
Job #2077

Nothing done on this installation during the week

Boiler House
Job 2079

Drilling, breaking up, removing and disposing concrete from old boiler
foundations. Excavating for and concreting footings for new column bases.
Unloading building brick, hauling gravel from pit, and erected the
steel guy derrick.

tfegus-Tiffany
Seal Agitator
Job 2085

Mr. Mailson, erector, arrived at East Millinocket Saturday, May 12th
and installed the coal agitator in No. 11 boiler yesterday, Lay 13th.
It is working very satisfactorily.

Suction 2nd Frei is
Foundations for the No. 8 Nash Pump and motor installed during the
j^4 Fa. Meh.
week. Motor and pump not yet received.
Job #2080
SIGNED
DATE MAILED

Engineer
FORM

IT

Steel Sluice
Job 1145

About 50$ of the old wooden conveyor has been removed at this
writing.

Wood Handling
Job 3008

The concrete pi ere for the log hauls were put in the canal yesterday,
May 13th. The first section of the drum barker is out on the new foun
dation and the second section is out of the building.

Mie cell aneoue

< The Haug screen for experimental purposes is now
Anton Haug's brother is here to conduct tests on it.
Mr. F* S. Crowell, Assistant District Manager of
Company, visited w’ednosduy, May Sth.
•
*
Mr. Johnson of ths Babcock & Wilcox Co., visited
Mr. Hilton of the Spruce Wood Department visited
to-day, May 14th»

I

Diet. RVW

t

t

(

installed and Mr.
the Foundation

Thursday, May 10th.
Millinocket
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<

App-Q 30th

1928 FROM Engineering Department

letter no.

DETAIL

There has been an inorease of 3,002 million cubic feet in the water
storage of Ripogenus and North Twin since last Monday, April 30th. A
maximumc aily gain for the week occurred Sunday, May Sth, amounting to
782 million cubic feet. At 8:00 A.M. this morning, May 7th, there are
2 deep gates open 9 feet, 1 deep gate open 8 feet, and 1 wasteway open
8*-4", at Ripogenus. The waste gates at'Quakish dam were opened at
2:00 P.M. Friday, May 4th. Sunday, May Sth, flashboards were taken off
south of the waste gates and the waste gates dosed.

To-day's Report: Ripogenus ELev. 943.92 - Storage 29,897 Mil
North Twin " 492.20
"
13.530 ♦»
Total Storage
43,427 w

Exp. Grinder
Room, Job 1131

^g

Cu. Ft
w

w
fl

No work has been done on this job the past week.

Haug Refiner
Job 1133

Mr. Haug has been with us the past week and re-vamped the oiling
system in his refiner. The first one was started at 1:30 A.M. Friday
and ran satisfactorily the remainder of the week. The oiling system
is now being changed in the other refiner to correspond with the one now
running.

Speed Up No.3
Paper Machine
Job 1135

Sunday, May Sth, the fan pump on No. 3 paper machine was slowed
down about 100 r.p.m. and the Nash pump about
25 r.p.m. This may
enable us to in c re he e the speed of the machine a trifle.

New No. 10 En
gine, Job 1137

The new No. 10 engine has been completely received at the mill.
One oar has been unloaded, but the other two oars are yet to be unloaded
Mr. David Reinick, Filer and Stowell erector, arrived at the mill
Saturday, May 5th.

Voith
Press

The Voith screw press works very satisfactory, pressing the stock
to 43$ air dry. The Feeder has been slowed down to about 25 r.p.m. and
at this slow speed it worked fairly well. It is now being slowed down
to 16 r.p.nio, which will give a capacity of about 15 tons. Mr. Crusius,
erector, left Saturday night May Sth, but will be back the latter part
of this week.

Monitor Nozzle:
Job 2077
Boiler House
Job 2079

Two towers oomploted and ready for use
Removing and disposing old concrete boiler foundations, coal bunkers,
and smoke flue. Excavating for oolumn foundations.

Preliminary work for this installation is started.
Suction 2nd pr< so
received
with the exception of the No. 8 Nash pump.
#4 PA. MACH.
Job 2080
Wood Handling
Job 3008

DATE MAILED

FORM

17

Equipment all

Praotioally all of the concrete work, including the bridges, is now
poured. The hard pine timbers on top of the piers for the trunion shaft
bearings are being fitted in place. Th© conveyors with idlers and pipe
railings are done from the wood room down to the barker, and a start on
the dismantling of the barker was to be made to-day, May 7th. Duo to
high water it is impossible to drain the canal to install piers for the
(Over)
May 7th, 1928
Engineer

Wood Handling
Continued

log haul-upa, so that these are suspended temporarily until such
time as the canal can be drained.

Miscellaneous

The Haug screen that was to have been used in the experimental
grinder room is now practically all installed in the ground wood
screen room for Mr. Haug’s experiments.
Mr. Robert Gardner of The Foundation Co., visited Millinocket
Friday, May 4th.
Mr. F. McLeod of the Boston office called this morning,
May 7th.
<

<

Diet. RVW
<

*
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April 23 rd,

from

£ngia earing Department

SUBJECT

Water Storage

letter no.

17

DETAIL

Water stored in Ripogenus and North Twin has increased 931 million
cubic feet dinoe last Monday, April 23rd. Maximum daily gain for the
week occurred on Wednesday April 25th, 232 million cubic feet. Gain
last 24 hours 168 million cubic feat. Ona gate open 6 feet at Ripogenus
all week.

To-day*8 Report:

Ripogenus ELev. 943.13 Storage 28,890 Mil. Cu* Ft.
North Twin
” 489.35
*
11.535
H
Total Storage
40,425

Exp. Grinder
Room - Job
1131

600 H.P* motor received and set on foundation. Pulp grinder partly
erected.
Bird Pulp Screen that was installed has been removed to Screen
Room to be used in attempt to straighten out ground wood pulp screening
difficulties.

Voith Screw
Press

Manufacturerer*s representative, Chris Crusius, still working on
this installation. Thickener and screw press apparently O.K. but having
trouble with Voith Feeder.

Haug Refiner
Job 1123

Bearing and oiling system on new machine still giving occasional
trouble. Second new refiner received and is now on its foundation.

Monitor Nozzle
Job 1128

Ready to start forms for concrete protection walls soon as weather
is suitable.

Speed Up No. 3
Fa. Machine
Job 1135

New shaft, bearings, and sheave installed April 29th
This machine speeded-up 25 Ft. to 667 Ft. to-day.

Monitor Nozzle:
Job 2077

One tower completed ready for use.
Second tower steel work completed, piping half done.

Wet Broke
Disintegrators
Job 2078

In service.

Boiler House
Job 2079

Boilers Nos* 6, 7 and 8 removed.
Bricked off emoke flue Sunday April 29th.
Excavating old concrete foundations.
Taking down smoke flue and coal bunker.

Wood Handling
Job 3008

Miscellaneous

Completed Sunday April 29th.

Concrete slhb for barker is poured. Forms built for barker piers
and tank for wet drum.
Conveyor steel erected, plank trough for chain*-conveyor is built
and steel strapping now being placed. CflLd conveyor work in Wood Room
being removed. Steel placed for both bridges - to grinder room and to
pump boom. This work delayed by snow storms this past week.

Water in Canal at Millinocker was lowered Sunday, April 29th and
a large amount of bark and debris removed from in front of Generator
Room penstock by use of orange peel bucket.
Roy V. Seldon released from quarantine and reported for work again
April 30th.
SIGNED

DATE MAILED

FORM 17

April 30th, 1928
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„
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.

„
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LETTER NO.

Engineering Department

SUBJECT

16

DETAIL

Water stored in Ripogenus and North Twin has increased 2,242 milllor
cubic feet since Monday April 16th. Maximum daily gain occurred on
on Thursday April 19th, 431 million. Gain last 24 hours 311 million
cubic feet. At 10:26 A.M. April 16th one additional gate at Ripogenus
was opened 7 feet by order of Spruce Wood Department. This was closed
1:50 P.M. April 20th leaving one gate open 6 feet.

Water Storage

To-day’s Report:

Ripogenus Elev. 942.67
North Twin w
488.85
Total Storage

Storage 28,312 Mil. Cu. Ft.
•
11.182 "
39,494 ’’
”

600 H.P. motor arrived to-day.

Exp. Grinder
Room - Job
1131

Voith Screw
Press

Manufacturer’s representative here trying to start this equipment
to-day.

Haug Refiners
Job 1123

First of two new refiners is in operation to-day.
not yet received.
Two toners erected and riveted.

Monitor Nozz}o - Job 2077

Second refiner

Pip.ng these towers to-day.

Wet Broke Disintegrators
Job 2078

Both Disintegrators connected and in service.
complet ed.

Boiler House
Job 2079

Foundation Co. have removed No. 6 Boiler and put bulkhead in old
coal bunker opposite No. 5.
Removing No. 7 Boiler to-day.

Job practically

Concrete slab for foundation of barker is poured.
Conveyor steel is erected.

Wood Handling
Job 3008

Mr. Osgood of C. J. Merrill, Inc., called April 17th.
Messrs. Bell and Williams of Ingersoll-Rand Co. called April
17th and 18th.
Mr. W. 0. McKay was hero and at East Millinocket April 20th and
21st.

Miscellaneous

Diet. FCB

SIGNED
DATE MAILED
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FORM 17
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19 28 FROM Engineering Department

letter no.

^5

DETAIL

SUBJECT

Water stored in Ripogenus and North Twin has increased 6,741 million
cubic feet since Monday April 9th. Maximum gain occured April 11th,
1,436 million cubic feet. Gain last 24 hours 834 million cubic feet.
Ono gate at Ripogenus open 6 feet.

Water Storage

To-day's Report:

Ripogenus ELev. 941.92 Storage 27,376 Mil. Cu. Ft.
w
H
North Twin "
486.95
*
9,876 W
rt
M
»♦
Total Storage
37,252

Foundations, floors, tanks, gratings, bull screen, shafting, pump,
pulp screen , spouts, and trolley installed. Waiting for 600 E»P. motor
and pressure tanks - shipment promised this week.

Exp. Grinaer
Room - Job
1131

Voith Screw
Press

Installation nearly completed.
Should be ready for trial this week.

Haug Refiners
Job 1123

One drainer and refiner erected and grouted on foundation.

Speed Up No. 3
Machine
Job 1135

47” Sheave received this week
Shaft not ready.

Monitor Nozzleu
Job 2077

First steel tower erected and riveted, second tower now erecting.

Second disintegrator in position, bolted up, and connected to couch
'i'et Broke Dis
rZ ,.L* - > <
pit Sunday the 15th.
integrator
Job 2078

Boiler House
Job 2079

Foundation Company starting on this job to-day
J,

Wood Handling
Job 3008

Building form for concrete slab under Barker.
Concrete piers under conveyor trestle poured the 14th.
Start erecting conveyor steel to-day.

Mis cell an sous

Messrs Salle and Crowell were here estimating new roof for Nos. 7
and 8 machixies Tuesday, April 10th
Mr. Whitty of Sanford-Riley Stoker Co. was here Tuesday, April 10th.
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April 16, 1928

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A.M.

AprU

2(

’9 28

BETTER NO.

DETAIL

SUBJECT

Water Storage

FROM *Jgin»9 Hng D.paTUllMlt

«ater stored in Ripogenus and North Twin has decreased 69 million
cubic feet since Monday April 2nd. During thio week, storage dropped
te a minimum of 2^,919 million cubic feet on April 7th and during the
past two days increased 592 million cuoio feet. This increase of
storage is accounted for by very warm weather with fog and a little
rain during the week. Maximum temperature 75° on April 6th.

To-day’s Report:

Ripogenus Elev. 937.11 Storage 21,670 Mil. Cu. Ft.
North Twin
* 486.45
rt
8.841 "
rt
*
Total Storage
30,611

Exp. Grinder
Room - Job
1131

Foundations completed, floor concreted, trolley beam installed
and shafting installed. Installing pump today, waiting for 600 H.F.
motor.

Voith Screw
rress

tress not yet received. Feeder here and set up, vat for thickexier
is built, setting motors and erecting piping.

Monitor
Nozzles
Job 2077

Completed erection of steel tower nearest the Boiler House.

Broke Dis
integrators
Job 2078

Built now concrete floor over pipe to beaters. Removed old color
tanks, drive and piping to make room for nisintegrator for Nos. 3
and 4 machines.

New Boilers
Job 2079

Blanked off Boilers 9 and 10 from pipe lines prepax-atory to
removal.

Miscellaneous

Mr. Brooks of Brooks Brick Co. culled April 5th.
Messrs. Layer, Richardson and McCarty of H. C. Tuttls Co. were
here Thursday and Friday, April Sth and 6th, estimating roof for
Nos. 7 and 8 paper machines.

Mr. Charles &klund (Foundation Co.) arrived Saturday April 7th
to study plant layout fat* Foundation C .’s estimate of roof for Nos. 7
and 8 paper machines.

Ur. £• V. Prouty left for Ladison Saturday eve, April 7th, to
be resident engineer on *ulp $ood Handling Job.

a
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GREAT NORTHERN PAPER COMPANY
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26,

1928 FROM Engineering Department

SUBJECT

Water Storage

letter

DETAIL

Water stored in Ripogenus and North Twin has decreased 1,948
million cubic feet since Monday March 26th, One gate at Ripogenus
open six feet.
To-day’s Report:
April 2nd

Ripogenus Elev. 937.08 Storage 21,636 Mil. Cu. Ft.
M
North Twin
” 485.60
"
8.944 "
n
Total Storage
30,580 "
"

Job 1131
Exp. Grinder
Room

Machinery foundations poured ready for concrete floor.

Job 1132
North Filter
Installation

North Filter now in operation.

Job 1135
Speeding Up
No. 3 Machine

Steel columns for support of new bearings are installed.

Job 2078
let Broke
Disintegrators

Discharge pipe for second disintegrator installed.

Miscellaneous

N0.13

Job nearly done.

Messrs. Salle* and Crowell of The Foundation Company here to-day
April 2nd, estimating work on 1928 jobs and making agreements for
East Millinocket Boiler House Job and Madison Drum Barker and Conveyor
Job.
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
J_7

FOR WEEK BEGINNING 8 A. M

»

Water Storaed in Ripogenus and North Twin has decreased 1799 million
cubic feet since Monday, March 19 • Che gate ar Ripogenus open 6 feet.

To-day's Report:

Exp. Grinder
Room - Job
1131

letter no.

DETAIL

SUBJECT

Water Storage

19 28 FROM Engineering Department

etc.

Ripogenus ELev. 937.76 Storage 22,411 Mil. Cu. Ft.
North Twin
"
487.30
**
10,117 M
"
*
Totel Storage
32,528 ”

Concrete bottoms in place and forms building for foundations,tank,

Speeding Up
No. 3 Pa. Meh.
Job 1135

Concrete foundations for bearing supports are in place.

Emergency Drive
No. 10 Machine
Job 1136

OLd engine completely removed.

Haug Refiners
Job 1123

Two new Refiners have not yet arrived.

Wot Broke Dis
integrators
Job 2078

One disintegrator for Nos. 1 and 2 paper machines has been in
operation for a week with good results. The second disintegrator
(Nos. 3 and 4) not completed.
i
weew/du

Miscellaneous

Mr. A. E. Smith of Bernitz Furnace Appliance Company called
Tuesday, March 20th.
Mr. Dennison of Paper & Textile Machinery Co. called Wednesday,
March 2Lst.

Diet. FCB
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%

1928 FROM Engineering Department

LETTER NO.

DETAIL

SUBJECT

The water storage of Ripogenus and North Twin has shown a decrease
ef 1,601 million cubic feet since last Monday, March 12th. Gne gate
remains opened 6 feet at Ripogenus. On March 15th there was 32” of
snow on the ground at Ripogenus which was equivalent to 8.08" water.
On the same date there was 24” of snow on the ground at Millinocket
with a water equivalent of 7.15 inches. In addition to this, Ripogenus
had 4-1/2** of snow equal to 0.39” water and Millinocket had 7" snow
equal to 0.91” water on Sunday, March 18th.

Water Storage

To-day’s Report:

Ripogenus Elev. 938.63
North Twin
” 488.45

Storage 23,416 Mil. Cu . Ft.
w
10.91Q Mi »»n
h
34,326 ”

Wrapper Machine
Suction Press
Job 1129

The suction press was installed on the wrapper machine Sunday,
March 18th, and started making paper at about 10-30 this morning,
March 19th. Started up very good.

Paper Machine
Sprays • Job
1130

This installation was comtleted yesterday, March 18th, and put
into service this morning, March 19th. The pump units started up very
satisfactorily.

Exp. Grinder Rm
Job 1131

Excavation for this job was entirely completed Saturday, March 17th
An opening has been made in the brick wall for the sliding door from
the experimental grinder room to the tanks behind the wood shaving
burners.

North Filter
Installation
Job 1132

Structural Steel for the floor around the now "North” filter is
erected and riveted in place, Spiking strips now being bolted to the
flanges of the floor beams for the wood flooring

♦

Haug refiners not yot received.

Haug Refiners
Job 1133
Speeding-up No
Machine - Job
1135

3

Excavation for piers in the engine room, on which the column
supports will set, were made yesterday, March 18th. The Golumn
supports have boon received at the mill. A #4 G.V. direct connected
Cameron pump was installed and connected into the Feeney stock line
system yesterday, March 18th, but has not been tried out at this writing.

io. 10 Emergency
Drive - Job
1136

Pulleys wore changed on the throe motors Sunday, March 18th so as
to give an increased paper speed. The paper machine started up very
good this morning, March 19th, at a speed of 900 feet per minute, and
io running very steady at this writing.
The engine cylinder, piston, connecting rod, crank disc and all
smaller mechanisms have been dismantled and removed to the dump,
A start will bo made on the flywheel to-day.

Miscellaneous

Mr* Partsch of the Ross Engineering Corporation, visited Millinocket
Tuesday, Wednesday and Thursday, March 13th, 14th and 15th respectively.
Messrs. Farrell and Harris, of the Combustion Engineering Company,
visited Thursday, March 15th.
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

8

a. m.

March 5, 1928i9

from

Engineering Department

letter no.

io

SUBJECT

DETAIL

Water Storage

A shrinkage of 1,639 million cubic feet has been recorded in the
water storage of Ripogenus and North Twin since last Monday, March Sth.
One gate remains opened at Ripogenus 6 feet.

To-day's deport:

Ripogenus ELev. 939.46 Storage 24,392 Mil. Cu. Ft.
North Twin «
489.35
”
11.535 M
Total Storage
35,927 "
«
*

Wrapper Machin b
All the material for this installation has been received. The
necessary change in the sGreen platform was made yesterday, March 11th.
Suction Press
Job 1129
Also a start made on the drive change at the same time.

Paper Machine
Sprays - Job
1130

Two of the pumps are completely erected and grouted in place on
their foundations. The motor for the third pump was received to-day,
March 12th, so that this unit may now be completed. The discharge
pipe header is entirely erected but the connections from the header
to the paper machine are not made.

Exp. Grinder
Room - Job
1131

Total excavation in connection with this job is about 80$
completed.

North Filter
Installation
Job 1132

The necessary changes in the large pipe was made yesterday,
March 11th.

Haug Refiners
Job 1133

Foundations completed. Chipping old concrete from present columns
so as to erect the necessary structural steel for the drainer supports.
The Moore & White speed changers have been reoeived at the mill, and
the two Haug Refiners were shipped March 21st.

No* 10 Emer
gency Drive
Job 1136

The emergency motor drive for No. 10 paper machine is running
very good and pulleys have been ordered at the Millinocket Foundry
Co. to increase the paper speed from 780 f.p.m. to 900 f.p.m. next
Sunday, March 18th. First paper made*2:30 P.M. Tuesday, March 6th.
A canvas partition has been erected around the old engine, and a
start on the removal of the south brick wall made this morning, so that
the engine may be removed.

Miscellaneous

Mr. David Reinick, Filer & Stowell erector, arrived Wednesday,
March 7th regards No. 10 engine.
Mr/ Bell of the Ingersoll-Rand Co. visited Millinocket and
East Millinocket Thursday and Friday, March 8th and 9th respectively.
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GREAT NORTHERN PAPER COMPANY
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Feb. 27,

19

28

from

Engineering Department

9

DETAIL

SUBJECT

Water Storage

letter no.

During the past week a shrinkage of 1,872 million cubic feet has
been recorded in the water storage of Ripogenus and North Twin. <he
gate remains opened 6 feet at Ripogenus.

To-day*e Repost:

Ripogenus 940.33 Storage 25,436 Mil. Cu
North Twin 490.20
"
Total Storage
37,566 "

Ft.
H
fl

Fap er Machine
Sprays - Job
1130

Suction pipa from filtered water supply to the pumps all installed,
the trench backfilled, and the floor reconcreted. Foundations for
the three pumps are completed, and the pumps placed in their approximate
positions. The motors for these pumps were moved into the basement
to-day, March 5th. $ork on the discharge pipe header is well under
the way.

Exp. Grinder
Room - Job
1131

Total excavation in cojinmotion with this job is about 60% complated at this writing, The structure! steel supporting the two tanks
in tats rear of ths wooqburning boilers is erected and riveted

Haug Refiners
Job 1133

Iha foundations and piers for the three Haug refiners are poured
and the fuiiiib removed. Countershafting and pulleys being erected.

North Filter
Installs tion
Job #1132

Because of ths break on #10 paper machine engine, no work was
done on this job, Sunday Larch 5th.

Mo. 9 & No. 10
Monitor Changen

Because of the break on #10 paper machine engine, no work was
done on this job Sunuay Larch 5th.

Miscall Mieous

Mr. R.
Loach, of the American Engineering Company, visited
Millinocket and East Millinocket Tuesday, February 28th.
Ur. F. C. Bowler returned from Madison Wednesday, Feb. 29th.
Mr. M. C. Tuttle visited Millinocket and ^ast Millinocket
Wednesday, February 29th.
At 8:20 P.L. Saturday March 3rd, the connecting rod slipped off
the crank pin of No. 10 engine, a 30" x 54" left hand Filer & Stowell
900 H.F. Corlise engine running over at a speed of 83 r.p.m. As the
crank pin came around again it is evident from bruise marks, that the
pin hit the end of the connecting rod ana .drove the piston out thru
the cylinder head, moved the cylinder down river 28", bending the 10"
steam pipe ana tearing the flange off of throttle valve, the Fells
Automatic Safety Stop Valve closing thereby preventing any accidents
from the live steam supply. The cylinder tore loose from the 14"
cast iron exhaust pipe and wrecked all the valve mechanism, dash pots,
reach rods, etc. The neck flange was torn from the main frame, and
the top of the cross head guide broken out for 3/4 of its length.
No apparent d amage to the main frame between the cross head and shaft
end, and the mai^^rame did not move on its foundations. The force
of the crank pin^started the crank disc on the shaft, offsetting the
2-3/4*
a&out 1/8". The outboaru bearing moved toward the cylinder
about 1/2" and the flywheel insurance Inspector has found two cracks
in the flywheel to-aay, March 5th.
(©ver)
Diet. RVW
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Two 300 H.P. and one 250 H.P. Motors are being eat up in the basement to
Miscell aneous
drive ths main lias at a paper speed of aoout 770 feet per minute. This temporary
Continued
a^ive is progressing very good
the machine should he ready to start up
sometime Tuesday forenoon, March 7th.

GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER
for week beginning

8

a. m.

£0, 1928 19

FROM Engineering Department

q

DETAIL

subject

Water Storage

letter no.

A decrease of 1,108 million cubic feet has besn recorded in the water
storage of Ripogenus and North Twin sines last Monday, February 20th. One
gate remains opened 6 feet.
To-day's Report:

Ripogenus Alev. 941.35 Storage 26,678 Mil. Cu. Ft.
North Twin "
491.10
"
12.760 M
Total Storage
39,438 "
H
"

Paper Machine
Sprays Job 1130

The suction pipe for the three new pumps is all installed, and the
trench backfilled. Work on pump foundations now started.

Experimental
Grinder Room
Job 1131

Exoavation on this job is about 30$ completed at this writing.
The concrete footing for the tank foundation is poured, and the forms
now being built.

Haug Refiners
Job 1133

Formwork for the foundations of the three Haug Refiners is practical
ly completed and will be poured to-morrow, February 27th.

The copper gutters are all in place, and a start has been made on
No. 9 & No. 10
Monitor Changes the installation of the corrugated glass.
Mill No. 1
Miscellaneous

The new #4 G.V. Cameron Pump, throwing stock from machine chest
to the Feeney box on No. 8 paper machine, was installed Sunday, Feb.
25th.
Mr. Loading of Rice, Barton & Fales Co. visited Millinocket
Saturday, February 25th.
Mr. F. C. Bowler, left for Madison to-day.
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GREAT NORTHERN PAPER COMPANY

WEEKLY NEWS LETTER

FOR WEEK

beginning

s a.

m.

j.,bruary 6>

1S>28

from

aBginoriBg o.partai.nt

6

DETAIL

SUBJECT

Water Storage

LETTER NO-

A shrinkage of 415 million cubic feet ha* been recorded in the water
storage of Ripogenus and North Twin since last Monday, February 6th.
One gate at Ripogenus still opened 6 feet.
To-day’s Report:

Ripogenus ELev. 942.50 Storage 28,100 Mil. Cu. Ft.
North Twin "
492.20
*
13.530 *
Total Storage
41,630 *
"
*

Paper Machine
Sprays - Job
Li 30

Excavation of trench for the suction pipe to the new pumps is about
90% completed. Connection to filtered water supply pipe will be made
next Sunday, February 19th.

So. 9 & No. 10
dot or Changes
dill No. 1

Structural Steel all in plaoe and about 85% of the copper gutters
running along the sides are in place.

North Filter
Installation
Job 1132

The North filter for the change in filter house was received at the
mill Thursday February 9th, and the piping Saturday, February 11th.

Miscelianaous

Mr.
Mr.
Mr.
Mr.

Anton
F. C.
F. C.
E. W.

Haug visited Millinocket Wednesday, February 8th.
Bowler returned from his vacation Thursday, February 9th.
Bowler leaving for Boston to-day, February 13th.
Prouty left Millinocket to-day, February 13th.
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19^

from Engineering Department

SUBJECT

Water Storage

letter no. 5

DETAIL

An increass of 80 million cubic feet has been recorded
in the water storage of Ripogenus and North Twin since last Monday,
January 30th.
One gate at Ripogenus remains opened 6 feet.
Precipitation (snow and rain) for the month of January at Ripogenus
was reported to bo 3.01 inches and at Millinocket 3.41 inches.
Todayls report:- Ripogenus Elev. 942.58 Storage 28,200 million cubic feet
North Twin ” . 492.65
"
1.3x845____ "_______ "____ L
Total *
42,045

Boiler House
Changes•
Job No. 1119

The insulation of flues, pipes, etc., was completed Wednesday,
February 1st, and the Johns-Manville crew loft at that time.

Paper Machine
Sprays
Job No. 1130

Excavation for the 14 inch suction pipe, from the filtered
water line to the new pressure pumps, was started this morning,
February 6th.
Pumps not received yet.

No.9 & No.10
Monitor Change:
Mill No. 1

Miscellaneous

The structural steel for supporting the oorrugatod glass
is all erected.

About 950 square feet of concrete floor was replaced in ths
west side of the Beater room behind No. 8 and No. 9 paper machines,
due to it being in a bad condition.
Mr. D. Pescione, General Eleotric Company, left Millinocket
Wednesday night, February 1st.
Mr. F. T. Doi bears visited Millinocket and East Millinocket
Thursday and Friday, February 2nd and 3rd, respectively.
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January 23rd 19 28 FROM Engineering Dspartment
DETAIL

SUBJECT

Water Storage

A loss of 300 million cubic feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, January 23rd,
1928. One gate at Ripogenus continues to remains open 6 feet. A
rainfall of 1.46 inches at Ripogenus and 1.40 inches at Millinocket
was recorded Tuesday night and Wednesday morning, January 24th and
25th respectively.
To-day’s Report:

Boiler House
Changes - Job
Lil 9
L119

letter no.

Ripogenus ELev. 942.32 Storage 27,875 Mil. Cu. Ft.
North Twin
” 493.00
"
14.090
"
"
"
Total Storage
41,965

Johns-Manville work continues.

Experimental
Grinder Room
Job 1131

Structural Steel supports for the two tanks have been received
at the mill during the week.

North Filter
Installation
Job 1132

Structural Steel for the installation of the North Filter at the
filter house, has been received during the week.

Additional Fann
#7 4 #8 Pa.
Machine Room
Mill No. 1

The two additional fans over the dry end of the #7 and #8 paper
machine dryers were put into service Tuesday afternoon. They relieve
the dry end of the room somewhat.

No. 7 Paper
Machine

The gear ratio on the Dryer Motor Regulator was changed from
3 to 1 to 2 to 1, and seemed to operate better at this faster speed.

Miscellaneous

Henderson and Jloyd of the General Electric Company, who were
here on the #7 machine dryer change-over, left Millinocket Monday
night, January 23rd.
Mr. Prouty left for Boston and Mauison, Tuesday night January
24th, returning to Millinocket Saturday morning, January 28th.
Mr. £• E. Warner, General Electric drive expert, left Millinocket
Thursday night January 26th.
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is28

from

Engineering Department

SUBJECT

Water Storage

DETAIL

During the past week the water storage of Ripogenus and North Twin
has shown a decrease of 1,292 million cubic feet. One gate at Ripogenus
continues to remain open 6 feet.
To-day’s Report:

Boiler House
Changes, Job
1119
Elect. Repair
Shop, Job 1124

3

LETTER NO.

Ripogenus Elev.
North Twin
*

942.42 Storage 28,000 MIL
493.25
*
14.265 "
Total Storage
42,265 M

CU. FT.
«

M

»»

»»

Johns-Manville work coirtinues.

Nothing further done this week.

Messrs. Pesciono and Floyd of the General ELectric Co. arrived
No. 7 Paper
Machine Change Friday Jan. 20th and Messrs. Warner end Henderson arrived Saturday
Jan. 21st to make the necessary electrical changes so as to tie the two
Mill No. 1
dryer sections together. This work was done Sunday January 22nd, and
on the start-up this morning, the dryer saction ran very good.
The two additional fans for #7 and #8 paper machine room were
Additional Fans
#7 A #8 Paper received at the mill ’Wednesday afternoon, Jan. 18th. These fans are
Room, Mill #1 being hastily install ad and should be running by the middle or last of
this week.

Miscellaneous

Messrs. Whitcomb, McKay, Smith, Lane, Joyce and Marshall arrived
Tuesday morning, Jan. 17th and visited the Millinocket and East
Billinccket Mills. Upon the arrival of others Wednesday morning Jan. 18th,
the regular Annual Meeting was held in ths Administration Building.
Mr. Whitcomb and his party left Millinocket Wednesday evening, Jan. 18th.
Mr. Malloy, Ingersoll-Rand Co.’s erector,* arrived at East Millinocket
Tuesday Jan. 17th, to erect their new compressor.
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19 28FROM Engineering Department

letter no.

g

SUBJECT

DETAIL

Water Storage

A drop of 825 million cubic feet has been recorded since last Monday,
January 9th. One gate at Ripogenus remains opened 6 feet.

To-day's Report:

Ripogenus Elev. 943.28 Storage 29,082 Mil. Cu. Ft.
North Twin
* 493.55
«
14,475
M
Total Storage
43,557
”

Boiler House
Changes - Job
1119

Most of the Johns-Manville work above the firing floor is completed.
There is about two more weeks work in the basement.

Electrical Re
pair Shop Ex
tension - Job
1124

A start made on the moving of some of the electrical material into
the extension. The plaster wall between the two,not taken down yet,
however.

Shartle Broke
Beater -Job
1127

The wet broke disintegrator is in service and operating satisfactorily.
Job now completed.

Monitor Nozzles
This years work now completed. Next year’s work will comprise of
Job 1128
erecting one complete tower, and of placing the protecting concrete on
all of the towers.
3o. 9 & No. 10
All Sunday work on this job.
Monitor Changes January 15th.

Experimental
Grinder Room
Kill #L

Nothing accomplished yesterday,

The grinder from the East Millinocket mill and the wet machine from
the Madison Mill, were received during the week.

io. 7 Paper
Part of the electrical equipment, in connection with tying the two
Machine Changes dryer sections together, has been received and the balance has been
Kill No. 1
shipped. If all of the material arrives in time, this change will be
made next Sunday, January 22nd.

Ji sc ellaneous

Mr. Anton Haug is still with us, and continues to experiment with
his stock refiner.
Messrs. £. £. Earner and D. Pescione left Millinocket Tuesday night,
January 10th.
The brick w all between the old train shed and the new extension has
been demolished.
Mr. F. C. Bowler left Millinocket Saturday morning, January 14th,
to be gone for 4 or 5 weeks on his vacation.
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GREAT NORTHERN PAPER COMPANY
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for week beginning

s

a. m.

2nd,

LETTER NO.

DETAIL

SUBJECT

Water Storage

19 28 FROM Engin ee ring Department

A loss of 204 million cubio feet has been recorded in the water
storage of Ripogenus and North Twin since last Monday, January 2nd.
One gate open 6 feet at Ripogenus this morning.

To-day's Report: Ripogenus Elev. 943.90 Storage 29,872 Mil. Cu. Ft.
H
North Twin
” 493.60
"
14,510 "
Total Storage
44,382 "
Boiler House
Changes - Job
1119

Johns-Manville Company still working on pipe insulation

Electrical Re
pair Shop Ext.
Job 1124

South wall extension plastered.

Shartle Broke
Beater - Job
1127

The wet broke disintegrator is completely installed, and put into
operation this afternoon, January 9th.
The old broke storage tank is being pumped down so that it may be
demolished.

One more tower on the west side of No. 1 pile not completely piped
Monitor Nozzles
yet. Will finish this work.
Job 1128
#9 & #10 Mon
itor Changes
Mill No. 1

About 80$ of the structural st eel, which is to support the corrugated wire glass on the bottom of the monitor over #9 and #10 paper
machines, is now in place.

Miscellaneous

Mr. J. M. Wade of the G. E. Co., visited Millinocket Wednesday,
January 4th.
Messrs. Mayers and Gray from M. C. Tuttle Co., visited Millinocket
Thursday, January Sth, to discuss installation of three roll paper
machines.
Mr. F. C. Bowler attended the funeral services of the late president,
Garret Schenck, at his home in Weston, Mass., on Friday January Sth.
The Mill was shut down from 2 o'clock until 4 o'clock Friday after
noon January 6th, and at 3 o'clock memorial services were held for, and
a bronze tablet from the employees dedicated to, the late president,
Garret Schenck.
Mr. E. A. Warner, General Electric drive expert, arrived at
Millinocket Saturday A.M., January 7th.
The gear ratio on the regulator of the second section, dryer motor,
on #7 paper machine, was changed from 6 to 1 to 4.11 to 1.
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